




John F. Kennedy Space Center

LAUNCH SERVICES PROGRAM



# Pardon the Interruption Meeting October 2007



October 18, 2007

LSP Internal Use Only



# Fleet and Mission Status



John F. Kennedy Space Center

# Dawn Project Summary

## LAUNCH SERVICES PROGRAM

Mission	Dawn
Launch Date	2007/09 (U/R)
Launch Vehicle	Delta II
Launch Period Window	Planning Purposes: 09/26/07
PPF	ASO-KSC

### OVERALL MISSION

Aug	Sep	Oct
Y	G	G

### MISSION MANAGEMENT

	Aug	Sep	Oct
Observatory Status	G	G	G
Manifest/Range	G	G	G
Integrated Schedule	G	G	G
ICD	G	G	G
CDRLs (S/C & LSC)	G	G	G

### LAUNCH SITE

	Aug	Sep	Oct
LSSP	G	G	0
Customer Inputs	G	G	0
PPF	G	G	0
Launch Site Unique	G	G	0
Spacecraft OPS	G	G	0

### SAFETY & MISSION ASSURANCE

	Aug	Sep	Oct
Mission Assurance	G	Y	0
Safety	G	G	0
Quality	Y	Y	0
Reliability	G	G	0

### ENGINEERING

	Aug	Sep	Oct
Launch Vehicle	G	G	G
Mission Specific	G	G	G
Certification	N/A	0	N/A
Mission Analysis	Y	G	G
ERS/ERB	G	G	G
Launch PAD/GSE	G	G	G
Mission Unique IV&V	N/A	0	N/A

### COMM & TELEMETRY

	Aug	Sep	Oct
Communications	G	G	0
Telemetry	Y	G	0

### BUSINESS

	Aug	Sep	Oct
Budget	R	G	G
Contracts	G	G	G

### LEGEND

Proceeding on Plan  
Area of Concern  
Significant Problem  
Not Evaluated  
Not Applicable

G
Y
R
0
N/A

### DOWNRANGE TELEMETRY

	Aug	Sep	Oct
Ground Stations	G	G	G
Deployables	Y	G	G
P-3/OTTR	Y	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*



John F. Kennedy Space Center


## Dawn - Open/Accepted Risks

### LAUNCH SERVICES PROGRAM

		Condition
RYG Trend	RiskID	Consequence
0	TBD	LS SMA has noted human error and process issues that indicate that ULA's Quality Management System Corrective Actions are not preventing re-occurrence.

P  
R  
C  
B  
C  
F  
C  
C  
C  
U  
R  
R  
E  
N  
C  
E

5  
91-  
100%  
4  
51-90%  
3  
11-50%  
2  
6-  
10%  
1  
1-5%



1 2 3 4 5

IMPACT

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*



John F. Kennedy Space Center

## Dawn - Actions / Issues / Concerns

LAUNCH SERVICES PROGRAM

There are no Actions.

There are no Issues or Concerns.

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

5



John F. Kennedy Space Center

## Dawn - Significant Events

### LAUNCH SERVICES PROGRAM

Accomplished	
Computability Drawing Update	05/18/2007
PL to BH Wiring Drawing Update	05/18/2007
ICD Revision Update	05/18/2007
DII Heavy Transonic Anomaly ERB	09/28/2006-9/28/07
S/C Environmental Testing (Acoustic, Vib, Shock)	1/14/07-2/16/07
S/C Thermal Vacuum Testing	1/14/07-02/16/2007
S/C arrival at Launch Site	04/10/2007-4/10/07
Mission Analysis Review	05/01/2007
S/C PreShip Review	3/20/07-3/21/07
Ground Ops Readiness Review	3/6/07-3/6/07
Pre-VOS	05/16/2007
Post S/C Environmental Test Review	03/19/2007
79XXH Transonic Anomaly ERB (Dawn Specific)	05/15/2007
Replaced S/C HVEA box & completed acoustic retest	04/02/2007-04/09/2007
Dawn LVRR	05/24/2007
Dawn S/C MRR	05/30/2007
Dawn SMSR	06/20/2007
Dawn S/C Wet Spin	06/12/2007
Dawn S/C - 3rd Stg Mate	06/21/2007
Dawn S/C - LV Mate	08/27/2007
Dawn FRR	09/21/2007-09/21/2007
Dawn LMCM/Dress Rehearsal	09/22/2007
Dawn LRR	09/24/2007

There are no items planned

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

Dawn LSRR Update	09/10/2007
Dawn F6 - Flt Program Verification	09/13/2007



John F. Kennedy Space Center

# Dawn Mission Management

Armando Piloto

## LAUNCH SERVICES PROGRAM

### Mission

### Launch Date

Orbit Requirement


### Launch Vehicle Class

### Launch Period Window

### PPF

Mass (kg)

PAD



### ICD

Dawn
2007/09 (U/R)
C3=4-6 km <sup>2</sup> /S <sup>2</sup> /DLR/RLA
Delta II
Planning Purposes: 09/26/07
ASO-KSC
1270
SLC-17 B

### Observatory Status

### Observatory Status

Schedule

Budget

Deliverables

Testing

ATLO

Instrument

Aug Sep Oct

G	G	G
G	G	G
R	G	G
G	G	G
G	G	G
G	G	G
G	G	G

### Launch Vehicle Status

### Integrated Schedule

### CDRLs (S/C & LSC)

### Manifest/Range

Ground Stations

Deployables

P-3/OTTR

G	G	G
G	G	G
G	G	G
G	G	G
G	G	G
Y	G	G
Y	G	G

Mission Center:

Program:

PM

LVI

MM

IE

LSIM

PIM

MAM

MCE

MTE

JPL
Discovery
Keyur Patel
Tom Shaw
Armando Piloto
Jim Hoffman
William Van Dyke
Randy Mizelle
Craig Schreiber
Mike Patton
Nathan Wood

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

SIGNED SCNS:		SCNS IN REVIEW	
SCN #	DATE SIGNED	SCN #	DATE SIGNED
3	06/15/2006	20	date
8	08/02/2006		
1	05/21/2007		
2	05/21/2007		
4	09/06/2006		
5	09/06/2006		
6	09/06/2006		
9	09/11/2006		
10	09/13/2006		
7	05/21/2007		
11	05/21/2007		
12	05/21/2007		
13	05/21/2007		
14	05/21/2007		
15	05/21/2007		
16	05/21/2007		
17	05/21/2007		
18	05/21/2007		
19	05/21/2007		

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*



John F. Kennedy Space Center

## Dawn - Engineering

Jim Hoffman

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>Launch Vehicle</b>	G	G	G
Payload Fairing	G	G	G
First Stage	G	G	G
Second Stage	G	G	G
Third Stage	G	G	G
Payload Attach Fitting	G	G	G
Other	N/A	0	N/A
<b>Mission Specific</b>	G	G	G
<b>Certification</b>	N/A	0	N/A
<b>Mission Analysis</b>	Y	G	G
<b>ERS/ERB</b>	G	G	G
<b>Launch PAD/GSE</b>	G	G	G
<b>Mission Unique IV&amp;V</b>	N/A	0	N/A

REQUIREMENT VERIFICATION STATUS	
NUMBER OF REQUIREMENTS	107
VERIFIED TO DATE	107

LAUNCH PAD / GSE MODS (IF APPLICABLE)
Fiber Optic Cable Updgrade (Optional Use)

MISSION UNIQUE STUDIES (IF APPLICABLE)
Dawn S/C N2H4 and Xe Tank Nutation Time Constant (NTC)
Delta II Heavy Transonic Event Recovery Studies

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

10



John F. Kennedy Space Center

## Dawn - Mission ERB Status

Jim Hoffman

### LAUNCH SERVICES PROGRAM

R/Y/G	ERS #	TITLE	ERB Req?		Board Held?			Closure		
			Y	N	Y	N	N/A	AI	ENG.	OCE
0	04-141	Dawn Turn-on	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	04-532	Dawn Mission ICD	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	05-88	First Decatur Build of 9.5 ft Metal PLF	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	04-474	79XX-H Transonic Observation Reconvene for Dawn Vehicle	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	05-59	Delta II/Dawn MECO Assessment	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	03-31	792xH GOX Line and Fuel Press Line Interference w/ Tunnel Covers	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	06-389	Delta II Heavy Return-to-Flight SFI - Dawn	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	07-22	Dawn Separation System Debris	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	07-88	Dawn Purge Fitting Location ICD Waiver	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	07-128	FM-19 circumferential Weld Defects	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	07-133	Dawn PLF Sparesyl Overhang and Bulb Seal Compression	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

11



John F. Kennedy Space Center

## Dawn - Vehicle ERB Status

Jim Hoffman

### LAUNCH SERVICES PROGRAM

R/Y/G	ERS #	TITLE	ERB Req?		Board Held?			Closure		
			Y	N	Y	N	N/A	AI	ENG.	OCE
0	05-36	Deep Impact 2nd Stage Propellant Usage	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	06-284	Themis 2nd Stg Tank Leak	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	05-378	Delta II, RS-27 Engine -51 Hoop/Band Separation	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	06-358	Delta II CTLX Test Anomaly	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	05-71	Delta II 3rd Stg Transmitter Anderson Xtal Failure Requal	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	06-318	Delta II Electronics Package Capacitor Anomalies	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	06-334	Semicoa Transistor Failure	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	07-132	Ordnance Timer LAT Anomalies	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
0	07-156	3rd Stg 40-Sec Ordnance Delay Timer	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

12



John F. Kennedy Space Center

## Dawn - Launch Site

William Van Dyke

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>LSSP</b>	G	G	0

LSSP	Planned	Released
Preliminary	3/24/05	3/24/05
Baseline	9/30/06	01/05/2007

	Aug	Sep	Oct
<b>CUSTOMER INPUTS</b>	G	G	0

	Aug	Sep	Oct
<b>DELIVERABLES</b>			
Security and Badging	G	G	0
Training and Personnel Cert	G	G	0
Contingency Plans	G	G	0
Safety LSIM	G	G	0
Radiation Control	0	0	0
Operational Plans	G	G	0

### UNIQUE REQUIREMENTS

	Aug	Sep	Oct
<b>LAUNCH SITE UNIQUE</b>	G	G	0
Third Stage Cleaning to VC-6.	G	G	0

	Aug	Sep	Oct
<b>PPF</b>	G	G	0
Commercial PPF on contract.	G	G	0
Xenon Ops do NOT need extended occupancy.	G	G	0
Spin table services at ASO	G	G	0
Spacecraft Fueling Service	G	G	0
Additional high-bay @ Commercial PPF	G	G	0

	Aug	Sep	Oct
<b>Spacecraft OPS</b>	G	G	0
Spacecraft Schedule is achievable.	G	G	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

13



John F. Kennedy Space Center

## Dawn - Business

Randy Mizelle

### LAUNCH SERVICES PROGRAM

**Budget**

**Contracts**

Aug	Sep	Oct
R	G	G
G	G	G

Milestone	Date
Milestone #1	17 Mar 04
Milestone #10	07/07/2007
Milestone #2	17 Jun 04
Milestone #3	17 Sep 04
Milestone #4	17 Dec 04
Milestone #5	17 Mar 05
Milestone #6	17 Jun 05
Milestone #7	17 Sep 05
Milestone #8	17 Dec 05
Milestone #9	22 May 07

<input type="checkbox"/>	Open Milestone Payment
<input type="checkbox"/>	Paid Milestone

### Contract Status

Launch Services		
Contract Mod	Number	Description
	94	NSS 20.3.3 / Quick Turnaround CLA.
	141	Remove NSS 2.2.1
	202	CCR 169 move launch date 6/17/2006 to NET 11/17/2006.
	103	Mission ATP
	271	NSS 20.1 / Pedigree Review & NSS 35.1 / Additional 70 Mission Console Notebooks
	293	Spacecraft De-stack
	291	Launch Delay from June 30, 2007 to July 7, 2007
	298	Spacecraft Re-stack
	303	Launch Delay from July 7, 2007 to September 26, 2007

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

14

There are no LD Contract Mods				
Task Assignments	Number	Description	Completion Date	Invoice Paid Date
	NLSB-075	Trajectory Sequence Analysis.	11/28/2003	5/24/2004
	NLSB-146	Delta II Sine and Random.	5/1/2005	11/22/05
	NLSB-147	Trajectory Sequence Analysis #2.	1/28/2005	3/21/2005
	NLSB-170	Dawn Trajectory Analysis.	9/23/2005	1/3/2006
	NLSB-172	Principal Axis Misalignment.	2/3/2006	04/05/2006
	NLSB-205R1	Principal Axis Misalignment 2	6/30/2006	8/2/2006
	NLSB-212	Limited PMA.	6/30/2006	7/19/2006
	NLSB-227	PMA Long Coast.	8/11/2006	8/24/06
	NLSB-244	Second Shock Test	12/15/2006	1/18/07
	NLSB-249	Xenon Tank Review Support	02/28/2007	06/21/2007
	NLSB-250	3rd Stage Dome Cleaning Test	11/30/2006	12/13/2006
	NLSB-264	3712A Clampband Debris Shields	5/31/07	07/10/2007
	NLSB-270	Third Stage Dom and PAF cleaning	06/20/2007	08/13/2007
	NLSB-276	Propellant Liner Insulation Material (PLIM) Testing	09/14/2007	10/03/2007
	NLSB-283	RS-27 Engine Pedigree Review	06/06/2007	07/10/2007
	NLSB-285	Telemetry Acquisition Assistance	10/03/2007	
	NLSB-289	Dawn & Phoenix LOX Fill & Drain Valve Replacement	06/28/2007	08/13/2007
	NLSB-290	Additional Spacecraft Weighing	06/30/2007	08/13/2007
	NLSB-291	Additional DTO Best Estimate Trajectory Analysis	09/07/2007	
	NLSB-297	STAR-48B ECP-40 Evaluation	07/31/2007	
	NSLB-095	Pre ATP support.	3/31/2004	7/12/2004
	NSLB-156	PAF strength model.	5/30/2005	6/27/2005
Contract Mod (PPF)	Number	Description		
	09	Extend facility occupancy to September 11, 2007		
	02	Revise facility occupancy & launch dates to 3/26/07 and 6/20/07; Baseline Launch Site Support Plan		

October 18, 2007

LSP Internal Use Only  
Sensitive but unclassified

15

Contract Mod (PPF)	Number	Description
	06	Revise facility occupancy date to 3/26/07 & launch date to 6/20/07; Baseline LSSP added to contract with additional requirements.
	07	Revise facility occupancy date to 4/5/07; added new LSSP requirements in Communications Annex document.
	08	Revise launch date from 6/20/07 to 6/30/07 & Revise LSSP Requirement
	01	Revise Facility Occupancy date to 8/17/06 and launch date to 11/17/06
There are no Other Contract Mods		
	Issues	
Y	Pursuing a contractor delay due to the heavy anomaly for the 6/20/07 launch delay and no-fault delays from 6/20 launch date to the September/October opportunity.	



John F. Kennedy Space  
Center

## Dawn - Safety and Mission Assurance

Craig Schreiber

### LAUNCH SERVICES PROGRAM

Assurance Verification Areas	Status		Evidence of Completion			
	Complete	In Work		Aug	Sep	Oct
<b>Quality</b>				Y	Y	0
Software / Hardware Problems	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Continuing to monitor ULA-Boeing's response to Quality Management System risk, and evaluating process concerns predicated by Aero loads issues, as they relate to ongoing processing.	Y	Y	0
Alerts	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No GIDEPs at this time	G	G	0
Audits/Inspections/Surveillances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Will continue to perform planned surveillance of Dawn re-stack.	G	G	0
Limited Life Items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Continuing to monitor Dawn ordnance service life issues. No-test extensions have been approved for 3 ordnance lots.	G	G	0
<b>Reliability</b>				G	G	0
FMEA/Fishbones/Equivalent	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Activity.	0	G	0
Reliability Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Reliability reduction due to risks is approximately 1%	0	G	0
<b>Safety</b>				G	G	0
Requirements Definitions	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues.	0	G	0
Range Safety & Mission Flight Rules	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	0	G	0
Licenses/Use Authorizations	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	0	G	0
Safety Documentation	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	0	G	0
Non-compliances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	LV: Two USAF Non-compliances (1 - Waiver, 1 - Meets Intent Certification) and two NRS Variance (Waiver) One AF MIC pending	0	G	0
Contingency Planning	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues.	0	G	0
<b>Mission Assurance</b>				G	Y	0
Lessons Learned	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Continuous	0	G	0
First Flight/Mission Unique items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	0	G	0
Test/Qualification/Certification	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	0	G	0
Mission Assurance Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Evaluating impact of process breakdown with various Aero loads issues, ST308 Connector Issue	0	Y	0
Risk Management	<input type="checkbox"/>	<input checked="" type="checkbox"/>	One new risk (RIFCA) opened during Phoenix campaign. (See Risk chart)	0	G	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

17



John F. Kennedy Space Center

## Dawn Comm & Telemetry

Mike Patton and Nathan Wood

LAUNCH SERVICES PROGRAM

### Communications

Voice Comm  
Data Comm  
Networks  
Video Comm  
Timing  
RF Comm  
LSSP Comm Annex

Aug	Sep	Oct
G	G	0
G	G	0
G	G	0
G	G	0
G	G	0
G	G	0
G	G	0
G	G	0

### Telemetry

Decommuration Tables  
Data Integrity Test  
Software Lockdown  
Software Inventory  
Console Configuration  
Console Checkout

Aug	Sep	Oct
Y	G	0
0	G	0
0	G	0
0	G	0
0	G	0
0	G	0
0	G	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

18



John F. Kennedy Space Center

# OSTM Project Summary

## LAUNCH SERVICES PROGRAM

Mission	OSTM
Launch Date	2008/06/15
Launch Vehicle	Delta II
Launch Period Window	
PPF	Commercial PPF

	Aug	Sep	Oct
<b>OVERALL MISSION</b>	G	G	G

<u>MISSION MANAGEMENT</u>	Aug	Sep	Oct
Observatory Status	G	G	G
Manifest/Range	G	G	G
Integrated Schedule	G	G	G
ICD	G	G	G
CDRLs (S/C & LSC)	G	G	G

<u>LAUNCH SITE</u>	Aug	Sep	Oct
LSSP	G	G	G
Customer Inputs	G	G	G
PPF	G	G	G
Launch Site Unique	G	G	G
Spacecraft OPS	G	G	G

<u>SAFETY &amp; MISSION ASSURANCE</u>	Aug	Sep	Oct
Mission Assurance	Y	Y	Y
Safety	G	G	G
Quality	Y	Y	Y
Reliability	Y	G	G

<u>ENGINEERING</u>	Aug	Sep	Oct
Launch Vehicle	G	G	G
Mission Specific	G	G	G
Certification	0	0	0
Mission Analysis	G	G	G
ERS/ERB	G	G	G
Launch PAD/GSE	G	G	G
Mission Unique IV&V	G	G	G

<u>COMM &amp; TELEMETRY</u>	Aug	Sep	Oct
Communications	G	G	G
Telemetry	0	0	0

<u>BUSINESS</u>	Aug	Sep	Oct
Budget	G	G	G
Contracts	G	G	G

<u>DOWNRANGE TELEMETRY</u>	Aug	Sep	Oct
Ground Stations	0	0	0
Deployables	0	0	0
P-3/OTTR	0	0	0

<u>LEGEND</u>
Proceeding on Plan
Area of Concern
Significant Problem
Not Evaluated
Not Applicable

G
Y
R
0
N/A

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

19




John F. Kennedy Space Center

## OSTM - Open/Accepted Risks

### LAUNCH SERVICES PROGRAM

		Condition
RYG Trend	RiskID	Consequence
G		OSTM Load Isolation System ( Softride) is a first flight on a Delta II LV and is not qualified for this LV
		Spacecraft could experience lateral and axial loads that exceeds the spacecraft qualification levels and could impact mission success
G	M0240	The OSTM mission requires a Commercial Payload Processing Facility (PPF) to perform their launch site processing at Vandenberg AFB, but no contract is currently in place.
		The PPF for OSTM may not be ready to accept the spacecraft when the spacecraft is ready for delivery to the launch site.
G	V0052	LSP SMA has noted human error and process issues that indicate that ULA Delta quality management system corrective actions are not preventing re-occurrence.
		The re-ocurrence of undetected human errors and process problems can lead to major damage or loss of flight hardware or GSE.



October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

20



John F. Kennedy Space Center

## OSTM - Actions / Issues / Concerns

### LAUNCH SERVICES PROGRAM

There are no Actions.

Mission Summary Map	G/Y/R	ISSUES / CONCERNS	WI/ERS/Risk/Problem	Open Date	Due Date
Engineering	0	First flight of CSA Softride on Delta-II to mitigate the spacecraft c.g lateral load factors and the payload axial MECO load factors.	WI	7/19/2005	10/31/2007
Engineering	0	RF hazard analysis resulted in unexpected high E-field levels due to the conservative assumptions made in the analysis. Analysis indicated that the SC cannot radiate/transmit after fairing encapsulation (with and without RF hats installed). SC provided the updated antenna characteristics (Antenna gain & boresight angle) and ULA is redoing the analysis.		06/14/2007	09/10/2007
Engineering	0	The preliminary separation analysis showed that the roll rate and transverse rate requirements as listed on the ICD are not met. This is being worked and will be a topic of discussion at the Augut MIWG. (GH 08-07)		08/14/2007	08/31/2007

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

21



John F. Kennedy Space Center

## OSTM - Significant Events

### LAUNCH SERVICES PROGRAM

Accomplished	
CCR written to change the configuration of the launch vehicle from a 7320-9.5 to a 7320-10.	
Range Concept Briefing	05/18/05
CLA data delivered to S/C	
S/C PDR	Nov-2005
Boeing performed the Quick CLA to determine loads on S/C with 10 Ft fairing.	
Preliminary Isolation system design	
Kick off MIWG	06/29/06
ATP	Mar-2006
Study(TA) on load alleviation systems	
RFP to take Isolation system to PDR	
Satellite CDR	10/24/06-10/24/2006
MIWG/GOWG at JPL	11/16/2006-Nov. 2006
SoftRide Isolation System PDR	02/8/2007-2/8/2007
Meeting with CEO office to present Softride System for OSTM	11/21/2006-11/21/2006
MIWG/GOWG	02/21/2007-02/22/2007
Isolation System Phase II Turn on	3/23/07-4/3/07
OSTM Spacecraft Load Isolation System PDR & ERB	02/08/2007-02/08/2007
ICD ERB	4/8/07-4/8/07
ICD ERB Peer Review with Integration Group completed.	04/04/2007-04/04/2007
Softride system - Component Level CDR (KSC ERB held in conjunction with the CDR / ERS-07-142)	5/15/07-05/15/2007

There are no items planned

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

22

Softride Component Level CDR - Action Items Responses (ERB Reconvene) prior to start of QQual Test Program.	06/05/2007-06/05/2007
OSTM 3715 PAF HAR at Astrium, England	07/11/2007-07/13/2007
OSTM MIWG & GOWG @ Alcatel, France	08/30/2007-09/02/2007
OSTM Separation shock Tests at Alcatel, France	08/27/2007-08/29/2007
Softride System- Isolators Qualification Testing at CSA	06/26/2007-07/21/2007
Softride - System Level CDR @ HB ( LSP ERB in conjunction) - ERB completed partialy. A recontinue is scheduled for August 21.	08/09/2007-08/21/2007
OSTM Vibration Testing at Alcatel, France . Accomplished successfully	08/28/2007-08/13/2007
ICD Signed off.	06/14/2007-9/02/07
Payload to Blockhouse Wiring Diagram reviewed by LSP team and comments provided to ULA. Updated version in work	06/08/2007-06/18/2007
RF Hazard Analysis Review complete. Errors found in the analysis due to conservative assumptions. ULA is updating the analysis.	06/05/2007-06/18/2007
Preliminary Mission Analysis Input reviewed and submitted to ULA.	04/10/2007-04/16/2007
Preliminary Mission Analysis results expected July 13.	07/13/2007-9/02/07
Payload Separation Analysis- Initial Memo expected June 15.	06/15/2007-07/21/2007
OSTM Fit Check at Alcatel, France	10/08/2007-10/12/2007

October 18, 2007

LSP Internal Use Only  
Sensitive but unclassified

23



John F. Kennedy Space Center

# OSTM Mission Management

Armando Piloto

## LAUNCH SERVICES PROGRAM

### Mission

### Launch Date

Orbit Requirement

### Launch Vehicle Class

### Launch Period Window

### PPF

Mass (kg)

PAD



### ICD

There are no signed SCNs

OSTM
2008/06/15
1336 km polar, 66 degree incl.
Delta II
Commercial PPF
620 kg. /
SLC-2

Aug Sep Oct

G	G	G
---	---	---

There are no SCNs in Review

### Observatory Status

### Observatory Status

Schedule

Budget

Deliverables

Testing

ATLO

Instrument

Aug Sep Oct

G	G	G
G	G	G
G	G	G
G	G	G
G	G	G
G	G	G
G	G	G

### Launch Vehicle Status

### Integrated Schedule

### CDRLs (S/C & LSC)

### Manifest/Range

Ground Stations

Deployables

P-3/OTTR

G	G	G
G	G	G
G	G	G
0	0	0
0	0	0
0	0	0

Mission Center:

Program:

PM

LVI

MM

IE

LSIM

PIM

MAM

MCE

MTE

JPL

Parag Vase

Mike Gallagher

Armando Piloto

Thomas Frattin

Julie Schneringer

Randy Mizelle

Homero Hidalgo

Mike Patton

Alex Biamonte

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

24



John F. Kennedy Space Center

## OSTM - Engineering

Thomas Frattin

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>Launch Vehicle</b>	G	G	G
Payload Fairing	G	G	G
First Stage	G	G	G
Second Stage	G	G	G
Third Stage	0	0	0
Payload Attach Fitting	G	G	G
Other	0	0	0
<b>Mission Specific</b>	G	G	G
<b>Certification</b>	0	0	0
<b>Mission Analysis</b>	G	G	G
ERS/ERB	G	G	G
Launch PAD/GSE	G	G	G
Mission Unique IV&V	G	G	G

REQUIREMENT VERIFICATION STATUS	
NUMBER OF REQUIREMENTS	0
VERIFIED TO DATE	0

LAUNCH PAD / GSE MODS (IF APPLICABLE)
There are none.

MISSION UNIQUE STUDIES (IF APPLICABLE)
CLA to determine S/C loads

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

25



John F. Kennedy Space Center

## OSTM - Mission ERB Status

Thomas Frattin

### LAUNCH SERVICES PROGRAM

R/Y/G	ERS #	TITLE	ERB Req?		Board Held?			Closure		
			Y	N	Y	N	N/A	AI	ENG.	OCE
0	ERB-06-330	OSTM Soft Ride System- System Level PDR	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
0	ERB-07-142	OSTM Softride System- Component Level CDR	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0	ERB-07-73	OSTM ICD ERB	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0	ERB-07-181	OSTM SoftRide System- System Level CDR	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
0	ERB-07-273	OSTM TPAF	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

26



John F. Kennedy Space Center

## OSTM - Vehicle ERB Status

Thomas Frattin

LAUNCH SERVICES PROGRAM

There are no Vehicle ERBs for this mission.

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

27



John F. Kennedy Space Center

# OSTM - Launch Site

Julie Schneringer

## LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>LSSP</b>	G	G	G

LSSP	Planned	Released
Preliminary	03/15/2007	05/18/2007
Baseline	12/12/2007	

	Aug	Sep	Oct
<b>CUSTOMER INPUTS</b>	G	G	G

DELIVERABLES	Aug	Sep	Oct
Security and Badging	G	G	G
Training and Personnel Cert	G	G	G
Contingency Plans	G	G	G
Safety LSIM	G	G	G
Radiation Control	G	G	G
Operational Plans	G	G	G

## UNIQUE REQUIREMENTS

	Aug	Sep	Oct
<b>LAUNCH SITE UNIQUE</b>	G	G	G
Foreign National Escorts	G	G	G
European Power Supplies/UPS	G	G	G
<b>PPF</b>	G	G	G
Commerical PPF	G	G	G
PPF TAA	Y	Y	Y
<b>Spacecraft OPS</b>	G	G	G
Fueling	G	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

28



John F. Kennedy Space Center

# OSTM - Business

Randy Mizelle

## LAUNCH SERVICES PROGRAM

**Budget**

**Contracts**

Aug	Sep	Oct
G	G	G
G	G	G

Milestone	Date
Milestone #1	03/15/06
Milestone #10	06/15/08
Milestone #2	06/15/06
Milestone #3	10/30/2006
Milestone #4	2/6/07
Milestone #5	04/4/07
Milestone #6	10/03/2007
Milestone #7	09/15/07
Milestone #8	12/15/07
Milestone #9	03/15/08

<input type="checkbox"/>	Open Milestone Payment
<input checked="" type="checkbox"/>	Paid Milestone

Contract Status		
Launch Services		
Contract Mod	Number	Description
	212	Flyout costs + Mission ATP
	125	Flyout costs
	240	NSS 32.1 FY06 VAFB Launch Site Maintenance
	057	NSS 30.1 Long-lead Mat'l/Adv for NSS 33.2 Mission critical FY03
	050	Original 19-Pack Launch Date 12/31/2006
	163	NSS 2.1.2 - 9.5ft to 10ft PLF
	175	NSS 20.3.3 Quick Turnaround Coupled Loads
Contract Mod (LD)	Number	Description
	136	Delay from 12/31/06 to 10/1/07

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

29

Contract Mod (LD)	Number	Description		
	159	Launch delay from 10/1/07 to 4/1/08		
	212	Delay from 4/1/08 to 6/15/08		
Task Assignments	Number	Description	Completion Date	Invoice Paid Date
	NLSB-155	OSTM Environments Effort	04/25/2005	09/30/2005
	NLSB-165	Parametric Study for Loads	08/30/2005	07/27/2005
	NLSB-165R1	Parametric Study for Loads	11/10/2005	11/02/2005
	NLSB-177R1	Passive Isolation Sys	01/17/2006	03/15/2006
	NLSB-177R2	Passive Isolation Sys	02/17/2006	03/27/2006
	NLSB-195R2	CLA for Passive Isolation Sys	06/16/2006	07/17/2006
	NLSB-225	MECO Loads Analysis	7/24/2006	09/15/2006
	NLSB-229	Spacer for Isolation System	8/31/2006	09/20/2006
	NLSB-235	Inert DPAF Proposal Prep	04/14/2006	09/11/2006
	NLSB-242	PAF Pre-production review	11/29/2006	11/20/2006
	NLSB-248	Passive Isolation System to PDR (Phase 1)	04/09/2007	06/21/2007
	NLSB-266	Isolation System Engineering Development Unit (EDU) Fabrication	3/28/07	06/21/2007
	NLSB-272	Payload Isolation System Implementation	07/15/2008	
	NLSB-293	OSTM Ground Support Equipment Task Plan Proposal Cost.	06/15/2007	08/13/2007
	NLSB-298	OSTM Payload Attach Fitting and Clampband inspection	08/08/2007	
Contract Mod (PPF)	Number	Description		
	WCCPP-001	Commercial PPF (TO# NNK07LA87D)		
There are no Other Contract Mods				
	Issues			
G	Contract modification for Onboard Camera Non Standard Service is in work			

October 18, 2007

LSP Internal Use Only  
Sensitive but unclassified

30



John F. Kennedy Space  
Center

# OSTM - Safety and Mission Assurance

Homero Hidalgo

## LAUNCH SERVICES PROGRAM

Assurance Verification Areas	Status		Evidence of Completion	Aug	Sep	Oct
	Complete	In Work				
<b>Quality</b>				Y	Y	Y
Software / Hardware Problems	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Continuing to monitor ULA-Boeing's response to Quality Management System risk, and possible OAD reinstallation	Y	Y	Y
Alerts	<input type="checkbox"/>	<input checked="" type="checkbox"/>	SMA is tracking no GIDEP issues at this time	G	G	G
Audits/Inspections/Surveillances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	SMA Quality is continuing to selectively perform surveillances and audits	G	G	G
Limited Life Items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	SMA is tracking no LLI issues at this time	G	G	G
<b>Reliability</b>				Y	G	G
FMEA/Fishbones/Equivalent	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues.	G	G	G
Reliability Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues.	G	G	G
<b>Safety</b>				G	G	G
Requirements Definitions	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Using Calipso tailoring; Range & SMA accepted	G	G	G
Range Safety & Mission Flight Rules	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues.	G	G	G
Licenses/Use Authorizations	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues.	G	G	G
Safety Documentation	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues.	G	G	G
Non-compliances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Waiver submitted for propulsion system, similar to Calipso S/C	G	G	G
Contingency Planning	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues.	G	G	G
<b>Mission Assurance</b>				Y	Y	Y
Lessons Learned	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues.	G	G	G
First Flight/Mission Unique items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Softride implementation, 1st use	G	G	G
Test/Qualification/Certification	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues.	G	G	G
Mission Assurance Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Alenia 2nd-Stage Oxidizer Leak, inspection process ID; ULA transition	Y	Y	Y
Risk Management	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues.	G	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

31



John F. Kennedy Space Center

## OSTM Comm & Telemetry

Mike Patton and Alex Biamonte

LAUNCH SERVICES PROGRAM

### Communications

Voice Comm  
Data Comm  
Networks  
Video Comm  
Timing  
RF Comm  
LSSP Comm Annex

Aug	Sep	Oct
G	G	G
G	G	0
G	G	0
G	G	0
G	G	0
G	G	0
G	G	0
G	G	0

### Telemetry

Decommuration Tables  
Data Integrity Test  
Software Lockdown  
Software Inventory  
Console Configuration  
Console Checkout

Aug	Sep	Oct
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

32



John F. Kennedy Space Center

# Kepler Project Summary

## LAUNCH SERVICES PROGRAM

Mission	Kepler
Launch Date	2009/02/01 (NET)
Launch Vehicle	Delta II
Launch Period Window	
PPF	Commercial PPF

### OVERALL MISSION

Aug	Sep	Oct
Y	G	0

### MISSION MANAGEMENT

	Aug	Sep	Oct
Observatory Status	Y	G	G
Manifest/Range	Y	G	G
Integrated Schedule	G	G	G
ICD	G	G	G
CDRLs (S/C & LSC)	G	G	G

### LAUNCH SITE

	Aug	Sep	Oct
LSSP	G	G	G
Customer Inputs	G	G	G
PPF	G	G	G
Launch Site Unique	G	G	G
Spacecraft OPS	0	0	0

### SAFETY & MISSION ASSURANCE

	Aug	Sep	Oct
Mission Assurance	G	G	G
Safety	G	G	G
Quality	G	G	G
Reliability	G	G	G

### ENGINEERING

	Aug	Sep	Oct
Launch Vehicle	G	G	G
Mission Specific	G	G	G
Certification	0	0	0
Mission Analysis	G	G	G
ERS/ERB	G	G	G
Launch PAD/GSE	G	G	G
Mission Unique IV&V	0	0	0

### COMM & TELEMETRY

	Aug	Sep	Oct
Communications	G	G	G
Telemetry	0	0	0

### BUSINESS

	Aug	Sep	Oct
Budget	G	G	G
Contracts	G	G	G

### LEGEND

Proceeding on Plan  
Area of Concern  
Significant Problem  
Not Evaluated  
Not Applicable

G
Y
R
0
N/A

### DOWNRANGE TELEMETRY

	Aug	Sep	Oct
Ground Stations	0	0	0
Deployables	0	0	0
P-3/OTTR	0	0	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

33



John F. Kennedy Space Center


## Kepler - Open/Accepted Risks

### LAUNCH SERVICES PROGRAM

		Condition
RYG	RiskID	Consequence
O	V0046	ULA/Boeing does not perform an inspection for microscopic cracks (micro cracks) before providing a spacecraft customer with a Test Payload Attach Fitting (TPAF) or clampband.
		Propagation of a micro crack(s) in the TPAF or clampband during shock or vibration testing could cause damage to the spacecraft.
O	M0265	A signed MOA and Host Tenant Agreement (HTA) for transition of SLC-17 Delta-II assets from Air Force to NASA does not currently exist.
		Without signed MOA and HTA, there will no way to quantify cost of O&M for the Kepler Mission.

P  
R  
C  
B  
  
C  
F  
  
C  
C  
C  
U  
R  
R  
E  
N  
C  
E

5  
91-  
100%  
4  
51-90%  
3  
11-50%  
2  
6-  
10%  
1  
1-5%



1 2 3 4 5

IMPACT

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

34



John F. Kennedy Space Center

## Kepler - Actions / Issues / Concerns

### LAUNCH SERVICES PROGRAM

Mission Summary Map	G/Y/R	ACTIONS	WI/ERS/Risk/Problem	Open Date	Due Date
Engineering	0	S/C considering not using the ULA ITA and doing the analysis internal to Ball.	WI	05/15/2007	12/31/2007

Mission Summary Map	G/Y/R	ISSUES / CONCERNS	WI/ERS/Risk/Problem	Open Date	Due Date
Engineering	0	High gain antenna design change moved location into negotiable envelope below sep pane	WI	Jun-06	09/30/2006

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

35



John F. Kennedy Space Center

## Kepler - Significant Events

### LAUNCH SERVICES PROGRAM

Accomplished	
TPAF use TA on contract near term	
Received and negotiated TPAF build proposal	
Revised FY06 funding profile to assist project with 2nd Qt shortfall	
Received updated IRD	March 2006-03/03/2006
Completed LSP IRD ERB	03/20/2006
Kepler CDR	04/18/06-04/20/06
ATP planned with November 2008 launch	Nov 2006-11/01/2006
S/C to deliver updated IRD prior to ATP	Aug 2006
Kepler Delta CDR	10/16/06-10/20/06
TA in work to determine Boeing approval of S/C use of "to be negotiated" area below sep plane. Received preliminary approval from Boeing in Aug.	08/01/2006
Boeing support/training for TPAF at Ball facility	10/02/2006-10/11/2006
Provide some of the flight connectors to support Kepler Cable build schedule.	12/15/2006-12/15/2006
Received Kepler FEM to support third CLA analysis and forwarded to Boeing (Contract Mod still in work)	09/11/2006-09/13/2006
S/C to deliver thermal model for ITA, canceled activity	12/22/2006-03/09/2007
MIWG planned for Nov 16	11/16/2006-11/16/2006
GOWG on Jan 19 at Astrotech, Titusville	01/18/2007
Delivered updated Kepler IRD	02/05/2007-02/07/2007
planning kick-off MIWG, April 5 in HB	02/08/2007-04/5/2007

Planned	
MIWG/GOWG at KSC on 23-24 October	08/14/2007-10/25/2007

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

36

ULA to deliver final set of GSE connectors to S/C	02/01/2007-02/23/2007
Draft ICD released for review	03/31/2007-4/31/2007
S/C delivered IGES files as input to Mission Compatibility. Delivered to LSC	02/14/2007-03/02/2007



John F. Kennedy Space Center

# Kepler Mission Management

Dave Breedlove

## LAUNCH SERVICES PROGRAM

### Mission

### Launch Date

Orbit Requirement

### Launch Vehicle Class

### Launch Period Window

### PPF

Mass (kg)

PAD

Kepler
2009/02/01 (NET)
C3 0.4 km2/sec2, Earth trailing heliocentric
Delta II
Commercial PPF
903 kg / L
Other

*Kepler*

### ICD

Aug	Sep	Oct
G	G	G

There are no signed SCNs

There are no SCNs in Review

### Observatory Status

### Observatory Status

Schedule

Budget

Deliverables

Testing

ATLO

Instrument

Aug Sep Oct

Y	G	G
Y	G	G
G	G	G
G	G	G
G	G	G
G	G	G
G	G	G

### Launch Vehicle Status

### Integrated Schedule

### CDRLs (S/C & LSC)

### Manifest/Range

Ground Stations

Deployables

P-3/OTTR

G	G	G
G	G	G
Y	G	G
0	0	0
0	0	0
0	0	0

Mission Center:

Program:

PM

LVI

MM

IE

LSIM

PIM

MAM

MCE

MTE

JPL

Leslie Livesay

Pete Darus

Dave Breedlove

Larry Craig

Mike Miller

Harold Coleman

Craig Schreiber

Tuan Doan

José Amador, PhD

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

38



John F. Kennedy Space Center

## Kepler - Engineering

Larry Craig

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>Launch Vehicle</b>	G	G	G
Payload Fairing	G	G	G
First Stage	G	G	G
Second Stage	G	G	G
Third Stage	G	G	G
Payload Attach Fitting	G	G	G
Other	0	0	0
<b>Mission Specific</b>	G	G	G
<b>Certification</b>	0	0	0
<b>Mission Analysis</b>	G	G	G
ERS/ERB	G	G	G
Launch PAD/GSE	G	G	G
Mission Unique IV&V	0	0	0

REQUIREMENT VERIFICATION STATUS	
NUMBER OF REQUIREMENTS	0
VERIFIED TO DATE	0

LAUNCH PAD / GSE MODS (IF APPLICABLE)
IRD has requirement to use GN2 purge similar to MAP

MISSION UNIQUE STUDIES (IF APPLICABLE)
Clampband Interface Line Load Study

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

39



John F. Kennedy Space Center

## Kepler - Mission ERB Status

Larry Craig

### LAUNCH SERVICES PROGRAM

R/Y/G	ERS #	TITLE	ERB Req?		Board Held?			Closure		
			Y	N	Y	N	N/A	AI	ENG.	OCE
0	05-379	Kepler IRD	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

40



John F. Kennedy Space Center

## Kepler - Vehicle ERB Status

Larry Craig

LAUNCH SERVICES PROGRAM

There are no Vehicle ERBs for this mission.

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

41



John F. Kennedy Space Center

## Kepler - Launch Site

Mike Miller

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>LSSP</b>	G	G	G

LSSP	Planned	Released
Preliminary	11/16/07	
Baseline	09/09/08	

	Aug	Sep	Oct
<b>CUSTOMER INPUTS</b>	G	G	G

DELIVERABLES	Aug	Sep	Oct
Security and Badging	G	G	G
Training and Personnel Cert	G	G	G
Contingency Plans	G	G	G
Safety LSIM	G	G	G
Radiation Control	G	G	G
Operational Plans	G	G	G

### UNIQUE REQUIREMENTS

	Aug	Sep	Oct
<b>LAUNCH SITE UNIQUE</b>	G	G	G

<b>PPF</b>	G	G	G
------------	---	---	---

<b>Spacecraft OPS</b>	0	0	0
-----------------------	---	---	---

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

42



John F. Kennedy Space Center

# Kepler - Business

Harold Coleman

## LAUNCH SERVICES PROGRAM

**Budget**

**Contracts**

Aug	Sep	Oct
G	G	G
G	G	G

Milestone	Date
Milestone #1	12/04/2006
Milestone #2	03/06/2007
Milestone #3	07/09/2007
Milestone #4	08/01/2007
Milestone #5	11/01/2007
Milestone #6	02/01/2008
Milestone #7	05/01/2008
Milestone #8	08/01/2008
Milestone #9	11/01/2008

<input type="checkbox"/>	Open Milestone Payment
<input checked="" type="checkbox"/>	Paid Milestone

Contract Status		
Launch Services		
Contract Mod	Number	Description
	100	NSS 20.3.3/Quick Turnaround CLA
	152	NSS 20.3.2 Preliminary Performance/Trajectory Analysis
	178	NSS 20.3.4 Final Design Load Cycle
	125	NSS 33.1 Post Production Support CY05 (flyout)
	229	KEPLER Test Payload Attach Fitting (PAF)
	242	NSS 20.2 Early MIWG NSS 20.3.2 Preliminary Performance/Trajectory Analysis NSS 20.3.3 Quick Turnaround Coupled Loads Analysis
	125	NSS 30.1 Long-lead Mat'l/Adv NSS 33.1 Post Prod Spt (FY05)
	255	CLIN 21 Kepler Basic Launch Service
	255	NSS 2.1.1 Replace 10-ft w/10L PLF

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

43

Contract Mod	Number	Description		
	255	NSS 20.1 Pedigree Review		
	255	NSS 20.3.4 Final Design Load Analysis		
	255	NSS 9.1.2 Two 61-pin connectors		
	255	NSS 2.1.2 Replace 9ft Fairing with 10ft Fairing		
	0272	Cancel NSS 20.3.2 Preliminary Performance/Trajectory Analysis		
	255	ATP Mission		
	240	NSS 32.1 VAFB Launch Site O&M and NSS 33.1 Post Production Support		
There are no LD Contract Mods				
Task Assignments	Number	Description	Completion Date	Invoice Paid Date
	NLSB-210R1	TPAF Support	11/1/2006	01/17/2007
	NLSB-221	TA NLSB-254 HGA Relocation Evaluation	09/15/2006	09/20/2006
	NLSB-253	Additional Integrated Thermal Analysis.	03/01/2007	
	NLSB-286	Kepler Line-Load Analysis	06/08/2007	
There are no PPF Contract Mods				
There are no Other Contract Mods				
There are no Issues.				



John F. Kennedy Space  
Center

# Kepler - Safety and Mission Assurance

Craig Schreiber

## LAUNCH SERVICES PROGRAM

Assurance Verification Areas	Status		Evidence of Completion			
	Complete	In Work		Aug	Sep	Oct
<b>Quality</b>				G	G	G
Software / Hardware Problems	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Activity	0	0	0
Alerts	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Activity	0	0	0
Audits/Inspections/Surveillances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Activity	0	0	0
Limited Life Items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Activity	0	0	0
<b>Reliability</b>				G	G	G
FMEA/Fishbones/Equivalent	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Activity	0	0	0
Reliability Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Reliability data gathering in work (No issues as of 9/11/06)	0	0	0
<b>Safety</b>				G	G	G
Requirements Definitions	<input checked="" type="checkbox"/>	<input type="checkbox"/>		0	0	G
Range Safety & Mission Flight Rules	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	0	0	G
Licenses/Use Authorizations	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	0	0	G
Safety Documentation	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	0	0	G
Non-compliances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No status	0	0	0
Contingency Planning	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No status	0	0	0
<b>Mission Assurance</b>				G	G	G
Lessons Learned	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No activity	0	0	0
First Flight/Mission Unique items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	no activity	0	0	0
Test/Qualification/Certification	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No activity	0	0	0
Mission Assurance Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No activity	0	0	0
Risk Management	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No activity	0	0	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

45



## Kepler Comm & Telemetry

Tuan Doan and José Amador, PhD

### LAUNCH SERVICES PROGRAM

#### Communications

Voice Comm  
Data Comm  
Networks  
Video Comm  
Timing  
RF Comm  
LSSP Comm Annex

Aug	Sep	Oct
G	G	G
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

#### Telemetry

Decommutation Tables  
Data Integrity Test  
Software Lockdown  
Software Inventory  
Console Configuration  
Console Checkout

Aug	Sep	Oct
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0



John F. Kennedy Space Center

# Aquarius Project Summary

## LAUNCH SERVICES PROGRAM

Mission	Aquarius
Launch Date	2009/07/14
Launch Vehicle	Delta II
Launch Period Window	
PPF	Commercial PPF

	Aug	Sep	Oct
<b>OVERALL MISSION</b>	G	G	0

### MISSION MANAGEMENT

	Aug	Sep	Oct
Observatory Status	G	G	0
Manifest/Range	0	G	0
Integrated Schedule	G	G	0
ICD	0	N/A	0
CDRLs (S/C & LSC)	G	G	0

### LAUNCH SITE

	Aug	Sep	Oct
LSSP	G	G	G
Customer Inputs	G	G	G
PPF	G	G	G
Launch Site Unique	G	G	G
Spacecraft OPS	G	G	G

### SAFETY & MISSION ASSURANCE

	Aug	Sep	Oct
Mission Assurance	0	0	0
Safety	0	0	0
Quality	0	0	0
Reliability	0	0	0

### ENGINEERING

	Aug	Sep	Oct
Launch Vehicle	G	G	0
Mission Specific	G	G	0
Certification	N/A	N/A	0
Mission Analysis	G	G	0
ERS/ERB	G	G	0
Launch PAD/GSE	G	G	0
Mission Unique IV&V	0	0	0

### COMM & TELEMETRY

	Aug	Sep	Oct
Communications	G	G	G
Telemetry	0	0	0

### BUSINESS

	Aug	Sep	Oct
Budget	G	G	G
Contracts	G	G	G

### DOWNRANGE TELEMETRY

	Aug	Sep	Oct
Ground Stations	0	0	0
Deployables	0	0	0
P-3/OTTR	0	0	0

### LEGEND

Proceeding on Plan  
 Area of Concern  
 Significant Problem  
 Not Evaluated  
 Not Applicable

G
Y
R
0
N/A

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

47



John F. Kennedy Space Center


## Aquarius - Open/Accepted Risks

LAUNCH SERVICES PROGRAM

There are no Risks.

P  
R  
C  
B  
C  
F  
C  
C  
C  
U  
R  
R  
E  
N  
C  
E

5  
91-  
100%  
4  
51-90%  
3  
11-50%  
2  
6-  
10%  
1  
1-5%



1 2 3 4 5  
IMPACT

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

48



John F. Kennedy Space Center

## Aquarius - Actions / Issues / Concerns

### LAUNCH SERVICES PROGRAM

There are no Actions.

Mission Summary Map	G/Y/R	ISSUES / CONCERNS	WI/ERS/Risk/Problem	Open Date	Due Date
Mission Management	0	Mission LRD moved to July 09, still further risk of moving with possible LRD in 2010. Mission LRD planing date now 22 May 2010, FPB action to confirm date by Oct 5, 2007. PMC planned for 30 October at HQ	WI	01/10/2007	11/02/2007
Business	0	Possible increased LV and O&M costs due to proposed LRD in 2010,	WI	09/19/2007	11/30/2007

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

49



John F. Kennedy Space Center

## Aquarius - Significant Events

### LAUNCH SERVICES PROGRAM

Accomplished	
Instrument PDR	06/28/2005-06/30/2005
Spacecraft PDR	08/03/2005-08/04/2005
Mission Confirmation Review held	09/28/2005
Program Intro / Range Concept Briefing at VAFB	12/16/2005
Quick turnaround CLA	
Instrument CDR at JPL	09/18/2006-09/22/2006
TFA data delivery	9/11/2006
Deliver Final SSPP and Initial MSPSP to the Range	09/15/2006
JPL to perform RF monitoring at SSI and Astrotech	08/30/2006-08/31/2006

Planned	
ATP with ULA	Nov 2007
Kick-Off Meeting with ULA	March 2008
SC CDR	March 2008
Mission CDR	April 2008
IRD	07/13/2007-10/12/2007
Integrated Schedule	Dec 2007
Ground Ops/Launch vehicle TIM	October 2007
Full CLA planned prior to ATP	09/03/2007-12/10/2007
PMC on schedule re-plan on 30 October	09/19/2007-11/02/2007
ATP for mission	11/16/2007-11/16/2007

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

50



John F. Kennedy Space Center

# Aquarius Mission Management

Dave Breedlove

## LAUNCH SERVICES PROGRAM

### Mission

### Launch Date

Orbit Requirement

### Launch Vehicle Class

### Launch Period Window

### PPF

Mass (kg)

PAD

Aquarius
2009/07/14
Sun Sync
Delta II
Commercial PPF
SLC-2

AQUARIUS

### ICD

There are no signed SCNs

Aug Sep Oct

0	N/A	0
---	-----	---

There are no SCNs in Review

### Observatory Status

### Observatory Status

Schedule

Budget

Deliverables

Testing

ATLO

Instrument

Aug Sep Oct

0	0	0
0	Y	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

### Launch Vehicle Status

### Integrated Schedule

### CDRLs (S/C & LSC)

### Manifest/Range

Ground Stations

Deployables

P-3/OTTR

0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

Mission Center:

Program:

PM

LVI

MM

IE

LSIM

PIM

MAM

MCE

MTE

JPL
ESSP
Amit Senn
Mike Davis
Dave Breedlove
Armando Piloto
Tricia Fertig
Benjamin Studenski
Michael Johnson
Robert McEntire
Nathan Wood

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

51



John F. Kennedy Space Center

## Aquarius - Engineering

Armando Piloto

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>Launch Vehicle</b>	G	G	0
Payload Fairing	G	G	0
First Stage	G	G	0
Second Stage	G	G	0
Third Stage	G	N/A	0
Payload Attach Fitting	G	G	0
Other	G	G	0
<b>Mission Specific</b>	G	G	0
<b>Certification</b>	N/A	N/A	0
<b>Mission Analysis</b>	G	G	0
<b>ERS/ERB</b>	G	G	0
<b>Launch PAD/GSE</b>	G	G	0
<b>Mission Unique IV&amp;V</b>	0	0	0

REQUIREMENT VERIFICATION STATUS	
NUMBER OF REQUIREMENTS	0
VERIFIED TO DATE	0

LAUNCH PAD / GSE MODS (IF APPLICABLE)
Launch PAD sustainment support into 2010

MISSION UNIQUE STUDIES (IF APPLICABLE)
There are none.

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

52



John F. Kennedy Space Center

## Aquarius - Mission ERB Status

Armando Piloto

LAUNCH SERVICES PROGRAM

There are no Mission ERBs for this mission.

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

53



John F. Kennedy Space Center

## Aquarius - Vehicle ERB Status

Armando Piloto

LAUNCH SERVICES PROGRAM

There are no Vehicle ERBs for this mission.

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

54



John F. Kennedy Space Center

## Aquarius - Launch Site

Tricia Fertig

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>LSSP</b>	G	G	G

LSSP	Planned	Released
Preliminary	3/2008	
Baseline	9/2008	

	Aug	Sep	Oct
<b>CUSTOMER INPUTS</b>	G	G	G

DELIVERABLES	Aug	Sep	Oct
Security and Badging	G	G	G
Training and Personnel Cert	G	G	G
Contingency Plans	G	G	G
Safety LSIM	G	G	G
Radiation Control	G	G	G
Operational Plans	G	G	G

### UNIQUE REQUIREMENTS

	Aug	Sep	Oct
<b>LAUNCH SITE UNIQUE</b>	G	G	G
Propellant Services	G	G	G
<b>PPF</b>	G	G	G
<b>Spacecraft OPS</b>	G	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

55



John F. Kennedy Space Center

## Aquarius - Business

Benjamin Studenski

### LAUNCH SERVICES PROGRAM

**Budget**

**Contracts**

Aug	Sep	Oct
G	G	G
G	G	G

Milestone	Date
Milestone 1	04/14/2007
Milestone 2	07/14/2007
Milestone 3	10/14/2007
Milestone 4	01/14/2008
Milestone 5	04/14/2008
Milestone 6	07/14/2008
Milestone 7	10/14/2008
Milestone 8	01/14/2009
Milestone 9	04/14/2009
Milestone: 10	07/14/2009

<input type="checkbox"/>	Open Milestone Payment
<input type="checkbox"/>	Paid Milestone

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

56

Contract Status				
Launch Services				
Contract Mod	Number	Description		
	NLSB 219	NSS 20.2.3 Early Trajectory Analysis		
	NLSB 201	NSS 20.3.3 Quick Turnaround CLA		
Contract Mod (LD)	Number	Description		
	076	Delay from 9/07 to NET 3/1/08		
	136	Delay from 3/08 to 9/08		
	235	Delay from 9/30/08 to 3/23/09		
	264	Delay from 3/23/09 to 7/14/2009		
Task Assignments	Number	Description	Completion Date	Invoice Paid Date
	NLSB 178	Range Introduction meeting support	12/16/2005	01/06/2006
	NLSB 180	Accelerated Time Histories	03/10/2006	04/07/2006
	NLSB 197	Pre-ATP Support (export docs, travel)	4/30/2007	
	NLSB 208	Pre-ATP Shipping	02/28/2007	
There are no PPF Contract Mods				
Contract Mod (Other)	Number	Description		
	NLSB 125	NSS 30.1 FY05 Flyout Costs		
	Issues			
Y	New launch date needed. Current launch date on contract is 7/14/2009.			
Y	First Delta II launch in 2010. Launch Pad maintenance cost and Post-production support costs are currently not fully known			



John F. Kennedy Space  
Center

# Aquarius - Safety and Mission Assurance

Michael Johnson

## LAUNCH SERVICES PROGRAM

Assurance Verification Areas	Status		Evidence of Completion			
	Complete	In Work		Aug	Sep	Oct
<b>Quality</b>				0	0	0
Software / Hardware Problems	<input type="checkbox"/>	<input checked="" type="checkbox"/>	None mission specific at this time	0	0	0
Alerts	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Will be continuously reviewed	0	0	0
Audits/Inspections/Surveillances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Will be continuously reviewed	0	0	0
Limited Life Items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Identified later in campaign	0	0	0
<b>Reliability</b>				0	0	0
FMEA/Fishbones/Equivalent	<input type="checkbox"/>	<input checked="" type="checkbox"/>		0	0	0
Reliability Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>		0	0	0
<b>Safety</b>				0	0	0
Requirements Definitions	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0
Range Safety & Mission Flight Rules	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0
Licenses/Use Authorizations	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0
Safety Documentation	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0
Non-compliances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0
Contingency Planning	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0
<b>Mission Assurance</b>				0	0	0
Lessons Learned	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0
First Flight/Mission Unique items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0
Test/Qualification/Certification	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0
Mission Assurance Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0
Risk Management	<input type="checkbox"/>	<input checked="" type="checkbox"/>	TBD	0	0	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

58



John F. Kennedy Space Center

## Aquarius Comm & Telemetry

Robert McEntire and Nathan Wood

LAUNCH SERVICES PROGRAM

### Communications

Voice Comm  
Data Comm  
Networks  
Video Comm  
Timing  
RF Comm  
LSSP Comm Annex

Aug	Sep	Oct
G	G	G
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

### Telemetry

Decommuration Tables  
Data Integrity Test  
Software Lockdown  
Software Inventory  
Console Configuration  
Console Checkout

Aug	Sep	Oct
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

59



John F. Kennedy Space Center

## WISE Project Summary

## LAUNCH SERVICES PROGRAM

Mission	WISE
Launch Date	2009/11/01
Launch Vehicle	Delta II
Launch Period Window	Any day of year
PPF	Commercial PPF

	Aug	Sep	Oct
<b>OVERALL MISSION</b>	G	G	G

MISSION MANAGEMENT

	Aug	Sep	Oct
Observatory Status	G	G	G
Manifest/Range	G	G	G
Integrated Schedule	G	G	G
ICD	G	G	G
CDRLs (S/C & LSC)	G	G	G

LAUNCH SITE

	Aug	Sep	Oct
LSSP	G	G	G
Customer Inputs	G	G	G
PPF	G	G	G
Launch Site Unique	G	G	G
Spacecraft OPS	G	G	G

SAFETY & MISSION ASSURANCE

	Aug	Sep	Oct
Mission Assurance	Y	Y	Y
Safety	G	G	G
Quality	Y	Y	Y
Reliability	G	G	G

ENGINEERING

Launch Vehicle	G	G	G
Mission Specific	G	G	G
Certification	G	G	G
Mission Analysis	G	G	G
ERS/ERB	G	G	G
Launch PAD/GSE	Y	Y	Y
Mission Unique IV&V	N/A	N/A	N/A

COMM & TELEMETRY

Communications	G	G	G
Telemetry	0	0	0

BUSINESS

Budget	G	G	G
Contracts	G	G	G

LEGEND

Proceeding on Plan  
 Area of Concern  
 Significant Problem  
 Not Evaluated  
 Not Applicable

G
Y
R
0
N/A

DOWNRANGE TELEMETRY

Ground Stations	G	G	G
Deployables	G	G	G
P-3/OTTR	G	G	G

October 18, 2007

 LSP Internal Use Only  
*Sensitive but unclassified*

60




## WISE - Open/Accepted Risks

### LAUNCH SERVICES PROGRAM

		Condition
RYG	RiskID	Consequence
G	V0046	ULA/Boeing does not perform an inspection for microscopic cracks before providing a spacecraft customer with a test payload attach fitting (TPAF) or clampband.
		Propagation of a micro crack(s) in the TPAF or clampband during shock or vibration testing could cause damage to the spacecraft.
G	V0052	LS SMA has noted human error and process issues that indicate that Boeing's quality management system corrective actions are not preventing re-occurrence.
		The re-occurrence of undetected human errors and process problems can lead to major damage or loss of flight hardware or GSE.
G	V0050	Dawn experienced a significant delay very late in the hardware production process that delayed the launch readiness date. The same contributing causes exist for other NASA missions.
		Possible delay of other NASA missions.
G	P0018	Traditional DMCO Testing (Bldg AO on CCAFS) on Commercial and NASA Delta II launch vehicles will be eliminated. Required testing that has historically been performed in DMCO will be transferred to the launch pad as part of the "DMCO On-Pad Initiative."
		Elimination of traditional DMCO Testing will not allow for capturing hardware failures off-pad, and thus introduce potential for on-pad schedule delays of more than one key milestone if hardware fails during pad testing.

P  
R  
C  
B  
  
C  
F  
  
C  
C  
C  
U  
R  
R  
E  
N  
C  
E

5  
91-100%  
4  
51-90%  
3  
11-50%  
2  
6-10%  
1  
1-5%



1 2 3 4 5

IMPACT

G	V0047	Failure analysis of a Pacific Scientific PN 107800-201 detonator (SN 4498) that failed service life extension testing uncovered a manufacturing process vulnerability in which detonators could be reworked and inadvertently returned to production without the correct load of explosive material.
		Failure to initiate FTS destruct ordnance chain on command.



John F. Kennedy Space Center

## WISE - Actions / Issues / Concerns

### LAUNCH SERVICES PROGRAM

There are no Actions.

Mission Summary Map	G/Y/R	ISSUES / CONCERNS	WI/ERS/Risk/ Problem	Open Date	Due Date
Mission Management	G	The study for hydrogen safety vent stack and cryogenic GSE logistics at SLC-2W has been initiated with a 3 mo POP beginning 8/9/07. Item will continue to be monitored closely due to it's criticality.	WI	07/16/2007	11/30/2007
Engineering	G	ULA/Boeing does not perform an inspection for microscopic cracks beforeproviding a spacecraft customer with a test payload attach fitting (TPAF)or clampband. Propagation of micro cracks in the TPAF or clampband during shock or vibrationtesting could cause damage to the spacecraft.	Risk V0046	8/31/07	
Engineering	G	LS SMA has noted human error and processing issues that indicate that Boeing's quality management system corrective actions are not preventing re-occurence. The re-occurence of undetected human errors and process problems can lead to major damage or loss of flight hardware or GSE.	Risk V0052	8/31/07	
Engineering	G	DAWN experienced a significant delay very late in the hardware production process that delayed the launch readiness date. The same contributing causes exist for other NASA missions. Possible delay for other NASA missions.	Risk V0050	8/31/07	
Engineering	G	Traditional DMCO Testing (Bldg AO on CCAFS) on Commercial and NASA Delta II launch vehicles will be eliminated. Required testing that has historically been performed in DMCO will be transferred to the launch pad as part of the "DMCO On-Pad Initiative." Elimination of traditional DMCO testing will not allow for capturing hardware failures off-pad, and thus introduce potential for on-pad schedule delays of more than one key milestone if hardware fails during pad testing.	Risk P0018	8/31/07	

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

63

<b>Mission Summary Map</b>	<b>G/Y/R</b>	<b>ISSUES / CONCERNS</b>	<b>WI/ERS/Risk/ Problem</b>	<b>Open Date</b>	<b>Due Date</b>
Engineering	G	Failure analysis of a Pacific Scientific PN 107800-201 detonator (SN 4498) that failed service life extension testing uncovered a manufacturing process vulnerability in which detonators could be reworked and inadvertently returned to production without the correct load of explosive material. Failure to initiate FTS destruct ordnance chain on command.	Risk V0047	8/30/07	



John F. Kennedy Space Center

## WISE - Significant Events

### LAUNCH SERVICES PROGRAM

Accomplished	
Quick turn around CLA on contract	Mar 06
S/C Questionnaire transmittal to ULA	10/31/2007
Early MIWG/GOWG	Nov 06
Confirmation Review	Oct 06
Authority To Proceed (ATP) w/27 mo integration cycle.	08/01/2007
S/C CDR	4/3/07
Mission CDR	06/20/2007
PRCB for ATP Concurrence	07/27/2007
Kickoff MIWG	10/3/07
Mission Turn On ERB	7/31/07-7/31/07

Planned	
Hydrogen and Cryo GSE study	08/09/2007-11/09/2007

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

65



John F. Kennedy Space Center

# WISE Mission Management

Armando Piloto

## LAUNCH SERVICES PROGRAM

### Mission

### Launch Date

Orbit Requirement

### Launch Vehicle Class

### Launch Period Window

### PPF

Mass (kg)

PAD

WISE
2009/11/01
725km sun sync 6 am or pm ascending node
Delta II
Any day of year
Commercial PPF
1387
SLC-2

### Observatory Status

### Observatory Status

Schedule

Budget

Deliverables

Testing

ATLO

Instrument

Aug Sep Oct

G	G	G
G	G	G
G	G	G
G	G	G
G	G	G
Y	G	G
G	G	G

Mission Center:

Program:

PM

LVI

MM

IE

LSIM

PIM

MAM

MCE

MTE

JPL

Explorer

Bill Irace

Pete Darus

Armando Piloto

Jim Hoffman

Jeffrey Ehram

Harold Coleman

Homero Hidalgo

Tuan Doan

José Amador, PhD



### ICD

Aug Sep Oct

G	G	G
---	---	---

There are no signed  
SCNs

There are no SCNs in  
Review

### Launch Vehicle Status

### Integrated Schedule

### CDRLs (S/C & LSC)

### Manifest/Range

Ground Stations

Deployables

P-3/OTTR

G	G	G
G	G	G
G	G	G
G	G	G
G	G	G
G	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

66



John F. Kennedy Space Center

## WISE - Engineering

Jim Hoffman

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>Launch Vehicle</b>	G	G	G
Payload Fairing	G	G	G
First Stage	G	G	G
Second Stage	G	G	G
Third Stage	N/A	G	N/A
Payload Attach Fitting	G	G	Y
Other	N/A	N/A	N/A
<b>Mission Specific</b>	G	G	G
<b>Certification</b>	G	G	G
<b>Mission Analysis</b>	G	G	G
<b>ERS/ERB</b>	G	G	G
<b>Launch PAD/GSE</b>	Y	Y	Y
<b>Mission Unique IV&amp;V</b>	N/A	N/A	N/A

REQUIREMENT VERIFICATION STATUS	
NUMBER OF REQUIREMENTS	0
VERIFIED TO DATE	0

LAUNCH PAD / GSE MODS (IF APPLICABLE)
Evaluating the pad impacts of servicing the S/C Hydrogen Cryostat

MISSION UNIQUE STUDIES (IF APPLICABLE)
Evaluating methods to reduce the high lateral loads CLA results

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

67



John F. Kennedy Space Center

## WISE - Mission ERB Status

Jim Hoffman

### LAUNCH SERVICES PROGRAM

R/Y/G	ERS #	TITLE	ERB Req?		Board Held?			Closure		
			Y	N	Y	N	N/A	AI	ENG.	OCE
G	ERS-07-186	Mission Turn-on ERB	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>
G	ERS-07-272	Mission ICD ERB	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

68



John F. Kennedy Space Center

## WISE - Vehicle ERB Status

Jim Hoffman

LAUNCH SERVICES PROGRAM

There are no Vehicle ERBs for this mission.

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

69



John F. Kennedy Space Center

## WISE - Launch Site

Jeffrey Ehram

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>LSSP</b>	G	G	G

LSSP	Planned	Released
Preliminary	07/01/2008	
Baseline	06/01/2009	

	Aug	Sep	Oct
<b>CUSTOMER INPUTS</b>	G	G	G

	Aug	Sep	Oct
<b>DELIVERABLES</b>			
Security and Badging	G	G	G
Training and Personnel Cert	G	G	G
Contingency Plans	G	G	G
Safety LSIM	G	G	G
Radiation Control	G	G	G
Operational Plans	G	G	G

### UNIQUE REQUIREMENTS

#### LAUNCH SITE UNIQUE

Two 500liter dewars of liquid helium to be replaced every day on Level 5 at SLC-2. May require Level 5 modifications. JPL not satisfied with speed of Task Order procurement between ULA and KSC.

Design/Install hydrogen vent stack at PPF, SLC-2 MST and Boeing Can. JPL not satisfied with speed of Task Order procurement between ULA and KSC.

#### PPF

#### Spacecraft OPS

	Aug	Sep	Oct
<b>LAUNCH SITE UNIQUE</b>	G	G	G
	G	G	G
	G	G	G
<b>PPF</b>	G	G	G
<b>Spacecraft OPS</b>	G	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

70



John F. Kennedy Space Center

## WISE - Business

Harold Coleman

### LAUNCH SERVICES PROGRAM

**Budget**

**Contracts**

Aug	Sep	Oct
G	G	G
G	G	G

Milestone	Date
Milestone 1	09/26/2007
Milestone 2	
Milestone 3	
Milestone 4	
Milestone 5	
Milestone 6	
Milestone 7	
Milestone 8	
Milestone 9	

<input type="checkbox"/>	Open Milestone Payment
<input checked="" type="checkbox"/>	Paid Milestone

Contract Status		
Launch Services		
Contract Mod	Number	Description
	NLSB-60	12/11/02 FPB directed change in MIDEX-6 (CLIN 25) Vehicle config. From 2420-10 to 2425-10
	NLSB-191	8/26/05 FPB directed the renaming of CLIN 25 from MIDEX-6 to "WISE"; establishment of the launch site as VAFB; and change of vehicle config. From 2425-10 to 2320-10
	NLSB-214	NSS 20.3.3 Early CLA
	NLSB-236	12/6/2005 FPB directed change to WISE Launch Date from 3/31/08 to 6/14/09
	NLSB-242	NSS 20.2 Early MIWG
	NLS-B 257	NSS 20.3.4 Final Design Load Cycle
	NLSB-265	Adjust launch date from June 14, 2009 to November 1, 2009.
	295	ATP Mission
	295	NSS 30.2 Long Lead Material Liquidation Credit
	295	NSS 2.2.3 Additional 42-inch diameter door

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

71

Contract Mod	Number	Description		
	295	NSS 3.1.3 3715C Payload Adapter		
	295	NSS 35.2 Additional 40 Mission Console Notebooks		
	295	NSS 20.1 Pedigree Review		
	295	NSS 27.1 Western Range (WR) Launch Incremental		
	125	NSS 30.1 Long-lead Mat'l/Adv NSS 33.1 Post Prod Support		
	240	NSS 32.1 VAFB Launch Site O&M and NSS 33.1 Post Production		
There are no LD Contract Mods				
Task Assignments	Number	Description	Completion Date	Invoice Paid Date
	NLSB-0299	Hydrogen safety vent stack study and cryogenic GSE logistics on the SLC-2 mobile service tower	11/10/2007	
	NLSB-304	37-Pin electrical connectors	10/04/2007	
There are no PPF Contract Mods				
There are no Other Contract Mods				
There are no Issues.				



John F. Kennedy Space  
Center

# WISE - Safety and Mission Assurance

Homero Hidalgo

## LAUNCH SERVICES PROGRAM

Assurance Verification Areas	Status		Evidence of Completion	Aug	Sep	Oct
	Complete	In Work				
<b>Quality</b>				Y	Y	Y
Software / Hardware Problems	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Continuing to monitor ULA-Boeing's response to Quality Management System risk, and possible OAD reinstallation	Y	Y	Y
Alerts	<input type="checkbox"/>	<input checked="" type="checkbox"/>	SMA is tracking no GIDEP issues at this time.	G	G	G
Audits/Inspections/Surveillances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	SMA Quality is continuing to selectively perform surveillances and audits	G	G	G
Limited Life Items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	SMA is tracking no LLI issues at this time	G	G	G
<b>Reliability</b>				G	G	G
FMEA/Fishbones/Equivalent	<input type="checkbox"/>	<input checked="" type="checkbox"/>		0	G	G
Reliability Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>		0	G	G
<b>Safety</b>				G	G	G
Requirements Definitions	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues at this time	G	G	G
Range Safety & Mission Flight Rules	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues at this time	G	G	G
Licenses/Use Authorizations	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues at this time	G	G	G
Safety Documentation	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues at this time	G	G	G
Non-compliances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues at this time	G	G	G
Contingency Planning	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues at this time	G	G	G
<b>Mission Assurance</b>				Y	Y	Y
Lessons Learned	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues at this time	G	G	G
First Flight/Mission Unique items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Cryo Vent Stack & GSE study in progress	G	G	G
Test/Qualification/Certification	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues at this time	G	G	G
Mission Assurance Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Alenia 2nd-Stage Oxidizer Leak, inspection process ID; ULA transition	Y	Y	Y
Risk Management	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No Issues at this time	G	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

73



## WISE Comm & Telemetry

Tuan Doan and José Amador, PhD

### LAUNCH SERVICES PROGRAM

#### Communications

Voice Comm  
Data Comm  
Networks  
Video Comm  
Timing  
RF Comm  
LSSP Comm Annex

Aug	Sep	Oct
G	G	G
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

#### Telemetry

Decommuration Tables  
Data Integrity Test  
Software Lockdown  
Software Inventory  
Console Configuration  
Console Checkout

Aug	Sep	Oct
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0



John F. Kennedy Space Center

# OCO Project Summary

## LAUNCH SERVICES PROGRAM

Mission	OCO
Launch Date	2008/12/15
Launch Vehicle	Taurus
Launch Period Window	TBD
PPF	TBD

	Aug	Sep	Oct
<b>OVERALL MISSION</b>	Y	Y	G

### MISSION MANAGEMENT

	Aug	Sep	Oct
Observatory Status	G	G	G
Manifest/Range	G	G	G
Integrated Schedule	G	G	G
ICD	G	G	G
CDRLs (S/C & LSC)	G	G	G

### LAUNCH SITE

	Aug	Sep	Oct
LSSP	G	G	G
Customer Inputs	G	G	G
PPF	G	G	G
Launch Site Unique	G	G	G
Spacecraft OPS	G	G	G

### SAFETY & MISSION ASSURANCE

	Aug	Sep	Oct
Mission Assurance	G	G	G
Safety	G	G	G
Quality	G	G	Y
Reliability	G	G	G

### ENGINEERING

	Aug	Sep	Oct
Launch Vehicle	G	G	G
Mission Specific	G	G	G
Certification	Y	Y	Y
Mission Analysis	G	G	G
ERS/ERB	G	G	G
Launch PAD/GSE	G	G	G
Mission Unique IV&V	G	G	G

### COMM & TELEMETRY

	Aug	Sep	Oct
Communications	G	G	G
Telemetry	D	D	D

### BUSINESS

	Aug	Sep	Oct
Budget	G	G	G
Contracts	G	G	G

### LEGEND

Proceeding on Plan  
 Area of Concern  
 Significant Problem  
 Not Evaluated  
 Not Applicable

G
Y
R
D
N/A

### DOWNRANGE TELEMETRY

	Aug	Sep	Oct
Ground Stations	D	D	D
Deployables	D	D	D
P-3/OTTR	D	D	D

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

75



## LAUNCH SERVICES PROGRAM

P R C B  C F  C C C U R R E N C E	5 91-100%					
	4 51-90%					
	3 11-50%					
	2 6-10%		MC264			
	1 1-5%	V0048				
		1	2	3	4	5
IMPACT						



John F. Kennedy Space Center

## OCO - Actions / Issues / Concerns

### LAUNCH SERVICES PROGRAM

Mission Summary Map	G/Y/R	ACTIONS	WI/ERS/Risk/ Problem	Open Date	Due Date
Engineering	G	OCO Ballast Ring MUPDR identified potential issue of orbital debris survival of the stainless steel weights used to tailor the ballast ring mass. LSP and JSC analysis performed. Need to assess changing material selection of these bolt on mass rings. Telecon planned 9/17/07.	WI	9/17/07	1/31/08

Mission Summary Map	G/Y/R	ISSUES / CONCERNS	WI/ERS/Risk/ Problem	Open Date	Due Date
Engineering	G	S/C Electrical reqmts exceed Taurus umb capability at pad. Orbital LSG developing mod to umbilicals. 2/12/07 GM, received prelim design from Orbital, in eng assessment. 6/13/07 GM ERB scheduled Sep 07. 9/17/07 JBM Sep 07 ERB postponed.	ERS-06-328	05/03/2006	09/28/2007
Engineering	G	Decision on moment arm/dispersion solution due by April 20 per LSG request. Received ROM for Option B and C. Option A eliminated by LSP due to S/C insertion dispersion issues. GM, Option C stage 3 ballast SOW sent out to LSG, waiting for proposal. 06/13/07 GM waiting for ATP, MURR scheduled 6/28/07. Update 7/2/07: Proposal in hand a KSC, ATP by 7/5/07 Update 8/13/07: MURR held 7/12/07. MUPDR held 8/28/07. MUCDR tentatively Jan. 08	WI	03/13/2007	01/31/2008
Mission Management	Y	OCO and Glory are currently manifested for the same month. Parallel integration schedules will cause conflicts with Engineering resources for Orbital LSG to deliver CDRLs, additionally the schedule may cause possible resource issues for OCO spacecraft team with CDRL inputs. 7/2/07: Certification effort further complicating resources for both OCO and Glory mission integration schedules. 7/27/07: No issues w/ analysis products. Hardware processing starting Jan 08 is still a concern.	WI	04/17/2007	12/01/2007
Engineering	Y	OCO Softride is mission unique not covered under generic Taurus cert. SOW initiated to ensure Softride qualification includes proper levels and configurations for OCO/T8, awaiting response. Softride qual is needed prior to planning and use of isolators during spacecraft environmental testing.	WI	7/31/07	11/1/07

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

77

<b>Mission Summary Map</b>	<b>G/Y/R</b>	<b>ISSUES / CONCERNS</b>	<b>WI/ERS/Risk/ Problem</b>	<b>Open Date</b>	<b>Due Date</b>
Engineering	G	MICD ICP approval for fairing door location change needed by Aug. 6, 2007. This is before MUPDR and MUCDR. Engineering decided not to approve the ICP at this time due to technical risk of proceeding with fairing manufacturing prior to completing ballast ring design. Risk sheet M0264 is in review. 8/29/07: MICD ICP#3 was signed by KSC for OCO on 8/14/07. MUPDR for Ballast Ring was successfully concluded 8/28/07. 9/17/07 JBM This item will remain open until risk is approved.	RISK M0264	8/13/07	9/13/07
Engineering	G	Manufacturing process vulnerability in which Pacific Scientific detonators that have been reworked may have been inadvertently returned to production without the correct load of explosive material.  Risk accepted for AIM. OCO mission assessments of this Taurus vehicle risk item is ongoing.	RISK V0048	3/23/07	



John F. Kennedy Space Center

## OCO - Significant Events

### LAUNCH SERVICES PROGRAM

Accomplished	
Contract Mod signed for 09/2008 LRD	
Initiated PCLA	7/2005
MIWG 2	
Range grandfathering approval for EWR 127-1 was received	04/13/2006
MIWG 3	05/05/2006
PCLA Data Review	2/2006
Bus CDR	02/15/2006-02/16/2006
Preliminary ICD Review	
MICD released	01/11/2007
Mission CDR	08/21/2006-08/24/2006
EICD release	01/23/2007
ICD Peer Review with Integration Engineers.	09/11/2006-09/18/2006
Modified contract to add Umbilical mods, T-0 purge and additional isolators for testing.	9/13/2006
TFA to evaluate inclination dispersions	11/20/2006-01/25/2007
MIWG/GOWG at KSC Feb 13-14	02/13/2007-02/14/2007
Payload Safety Working Group meeting at KSC	05/30/2007-05/30/2007
MIWG #4 minutes released	05/16/2007
Mission Unique modification for moment arm issue delivery, evaluation, and ATP, estimated to be 7/5/07	06/01/2007-07/06/2007
Isolator qualification TIM date TBD awaiting CSA to be on contract with LSG	07/02/2007-07/13/2007
MURR scheduled for 12 July 07	07/02/2007-07/12/2007
Mission ICD released	04/12/2007-04/12/2007

Planned	
Launch delay proposal delivery and KSC evaluation completed, estimate for KSC Contracts approval by 8/3/07	06/01/2007-08/17/2007
Interim CLA to start beginning of Sept, with preliminary data out in early Oct to meet s/c need date	09/03/2007-10/31/2007
T8/T9 Ballast Ring MUCDR	1/31/08
PMA data delivery	Late Sept.
PPF award	Early Dec. 2007
MIWG/GOWG at VAFB	Mid Dec. 2007
T8/T9 MUSAR	8/28/08

October 18, 2007

LSP Internal Use Only  
Sensitive but unclassified

79

Ballast Ring MUPDR planned for 28 Aug	08/28/2007-08/28/2007
Softride Qualification TIM	TBD-08/08/2007
PMA/Sep analysis inputs from S/C	08/06/2007-08/07/2007
Release of MICD/ ICP for ballast mod update: risk entered to cover MICD change prior to MUCDR	08/06/2007-10/31/2007
Interim CLA data delivery	10/11/2007-10/11/2007



John F. Kennedy Space Center

# OCO Mission Management

Dave Breedlove

## LAUNCH SERVICES PROGRAM

### Mission

### Launch Date

Orbit Requirement

### Launch Vehicle Class

### Launch Period Window

### PPF

Mass (kg)

PAD

OCO
2008/12/15
705 km / 98.2 deg incl
Taurus
TBD
TBD
444 kg (TB
567E

### Observatory Status

### Observatory Status

Schedule

Budget

Deliverables

Testing

ATLO

Instrument

Aug Sep Oct

G	G	G
G	G	G
G	G	G
G	G	G
G	G	G
G	G	G
G	G	G

Mission Center:

Program:

PM

LVI

MM

IE

LSIM

PIM

MAM

MCE

MTE

JPL

ESSP

Tom Livermore

Mike Davis

Dave Breedlove

Jim Hoffman

Julie Schneringer

Ken Carr

Laura McDaniel

Ralph Mikulas

Nathan Wood



ICD

Aug Sep Oct

G	G	G
---	---	---

### Launch Vehicle Status

### Integrated Schedule

### CDRLs (S/C & LSC)

### Manifest/Range

Ground Stations

Deployables

P-3/OTTR

G	G	G
G	G	G
G	G	G
0	0	0
0	0	0
0	0	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

81

SIGNED SCNS:		SCNS IN REVIEW	
SCN #	DATE SIGNED	SCN #	DATE SIGNED
ICP-01, EICD	02/13/2007	ICP-01, Mission ICD	
ICP-02, EICD	02/13/2007		
ICP-003, MICD	08/14/2007		
ICP-02, Mission ICD	9/10/07		
ICP-03, Mission ICD	8/28/07		
ICP-05, Mission ICD	9/10/07		
ICP-001, MICD	9/10/07		
ICP-002, MICD	8/28/07		

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

82



John F. Kennedy Space Center

## OCO - Engineering

Jim Hoffman

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>Launch Vehicle</b>	G	G	G
Payload Fairing	G	G	G
First Stage	G	G	G
Second Stage	G	G	G
Third Stage	G	G	G
Payload Attach Fitting	G	G	G
Other	G	G	G
<b>Mission Specific</b>	G	G	G
<b>Certification</b>	Y	Y	Y
<b>Mission Analysis</b>	G	G	G
ERS/ERB	G	G	G
Launch PAD/GSE	G	G	G
Mission Unique IV&V	G	G	G

REQUIREMENT VERIFICATION STATUS	
NUMBER OF REQUIREMENTS	127
VERIFIED TO DATE	0

LAUNCH PAD / GSE MODS (IF APPLICABLE)
There are none.

MISSION UNIQUE STUDIES (IF APPLICABLE)
Ballast Ring Orbital Debris Survival

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

83



John F. Kennedy Space Center

## OCO - Mission ERB Status

Jim Hoffman

### LAUNCH SERVICES PROGRAM

R/Y/G	ERS #	TITLE	ERB Req?		Board Held?			Closure		
			Y	N	Y	N	N/A	AI	ENG.	OCE
G	ERS-06-314	OCO ICD Review	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	ERS-06-328	OCO Umbilical Harness Modification	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	06-388	Taurus T8/T9 RCS Moment Arm Issue	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-188	Taurus T8/T9 MURR	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-189	Taurus T8/T9 MUPDR	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-190	Taurus T8/T9 MUCDR	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-191	Taurus T8/T9 MUSAR	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	ERS-07-27	S/C Shock test (Taurus missions)Using Flight PAF	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	ERS-07-173	Taurus T8/T9 Softride Isolators	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

84



John F. Kennedy Space Center

## OCO - Vehicle ERB Status

Jim Hoffman

### LAUNCH SERVICES PROGRAM

R/Y/G	ERS #	TITLE	ERB Req?		Board Held?			Closure		
			Y	N	Y	N	N/A	AI	ENG.	OCE
G	04-460	TVC Lot 10 cap failure Power Board	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	05-52	SBS/OR Heritage Flight Computer Life Extension	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	06-140	Taurus XL Stage 1 Nozzle ECL and LEC material change from PAN to Rayon	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-69	S&A Failure to Rotate	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-76	Orion Motor Case Resin Requalification	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-112	Safe & Arm (New Build) Process Review	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-114	Parker TVC H-Bridge Shoot-through during T4 testing	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-138	Taurus Stage 1 TVA Kit Changes	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-144	Orion Motor Nozzle Rayon Replacement	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	07-169	Taurus - TDRSS Transmitter PDR (LCT2 Xmtr)	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

85



John F. Kennedy Space Center

## OCO - Launch Site

Julie Schneringer

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>LSSP</b>	G	G	G

LSSP	Planned	Released
Preliminary	07/2007	08/27/2007
Baseline	02/2008	

	Aug	Sep	Oct
<b>CUSTOMER INPUTS</b>	G	G	G

DELIVERABLES	Aug	Sep	Oct
Security and Badging	G	G	G
Training and Personnel Cert	G	G	G
Contingency Plans	G	G	G
Safety LSIM	G	G	G
Radiation Control	G	G	G
Operational Plans	G	G	G

### UNIQUE REQUIREMENTS

	Aug	Sep	Oct
<b>LAUNCH SITE UNIQUE</b>	G	G	G
Encapsulation in PPF	G	G	G
<b>PPF</b>	G	G	G
Commercial PPF	G	G	G
<b>Spacecraft OPS</b>	G	G	G
Fueling	G	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

86



John F. Kennedy Space Center

## OCO - Business

Ken Carr

### LAUNCH SERVICES PROGRAM

**Budget**

**Contracts**

Aug	Sep	Oct
G	G	G
G	G	G

Milestone	Date
Milestone 1A	11/15/2003
Milestone 1B	11/15/2004
Milestone 1C	11/15/2004
Milestone 1D	8/1/2005
Milestone 2A	10/15/2005
Milestone 2B	11/15/2005
Milestone 2C	02/15/2006
Milestone 2D	02/15/2006
Milestone 2E	10/15/2006
Milestone 3A	11/15/2006
Milestone 3B	11/15/2006
Milestone 4	04/15/2007
Milestone 5	08/15/2007
Milestone 6	03/15/2008
Milestone 7	06/15/2008
Milestone 8	08/15/2008
Milestone 9	11/15/2008

<input type="checkbox"/>	Open Milestone Payment
<input type="checkbox"/>	Paid Milestone

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

87

Contract Status				
Launch Services				
Contract Mod	Number	Description		
	Mod 10	Launch delay from 08/13/2007 - 09/15/2008 and Softride addition		
	Mod 17	Test Payload Adapter Fitting support		
	Mod 24	Addition of non-standard services: Umbilical harness,Test Isolators & Instrument Purge		
	Mod 31	Ballast Ring for launch vehicle		
There are no LD Contract Mods				
Task Assignments	Number	Description	Completion Date	Invoice Paid Date
	SP-24.001	Soft-Ride coupled loads analysis using XL environment		
	SP-24.002	Upper stage motor production hold (non-mission funds)		
	SP-24.003	RF/EMI compatibility study		
	SP-24.004	Payload CDR Support		
	SP-24.005	Umbilical connector test support		
	SP-24.006	Trajectory Feasibility Study		
There are no PPF Contract Mods				
There are no Other Contract Mods				
There are no Issues.				



John F. Kennedy Space  
Center

## OCO - Safety and Mission Assurance

Laura McDaniel

### LAUNCH SERVICES PROGRAM

Assurance Verification Areas	Status		Evidence of Completion	Aug	Sep	Oct
	Complete	In Work				
<b>Quality</b>				G	G	Y
Software / Hardware Problems	<input type="checkbox"/>	<input checked="" type="checkbox"/>	The Taurus vehicle is under certification efforts by LS SMA and NASA LSP. Due to outstanding Data Requests for Taurus vendors from previous site visits, all hardware and software fabrication operations are not fully certified.	G	G	Y
Alerts	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	G	G	G
Audits/Inspections/Surveillances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues or concerns	G	G	G
Limited Life Items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	G	G	G
<b>Reliability</b>				G	G	G
FMEA/Fishbones/Equivalent	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Failure analyses assessments have been initiated along with vehicle certification planning	G	G	G
Reliability Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Reliability assessment of reliability requirement for certification is in progress. Design Reliability Report from Orbital is 10 months behind schedule (originally due December 15) .	G	G	G
<b>Safety</b>				G	G	G
Requirements Definitions	<input type="checkbox"/>	<input checked="" type="checkbox"/>	EWR 127-1 Requirements Checklist - Completed. Out for Review.	G	G	G
Range Safety & Mission Flight Rules	<input type="checkbox"/>	<input checked="" type="checkbox"/>	In Work (Range Safety)	G	G	G
Licenses/Use Authorizations	<input type="checkbox"/>	<input checked="" type="checkbox"/>	In work	G	G	G
Safety Documentation	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues identified to date	G	G	G
Non-compliances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	S/C: Non-compliance to be written for spacecraft contingency offload	G	G	G
Contingency Planning	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues identified to date	G	G	G
<b>Mission Assurance</b>				G	G	G
Lessons Learned	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No previous NASA Taurus missions - Other KSC LLs will be reviews/addressed	G	G	G
First Flight/Mission Unique items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Certification Effort in work	G	G	G
Test/Qualification/Certification	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Certification Effort in work	G	G	G
Mission Assurance Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	G	G	G
Risk Management	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Risk Management System is working properly	G	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*



John F. Kennedy Space Center

## OCO Comm & Telemetry

Ralph Mikulas and Nathan Wood

LAUNCH SERVICES PROGRAM

### Communications

Voice Comm  
Data Comm  
Networks  
Video Comm  
Timing  
RF Comm  
LSSP Comm Annex

Aug	Sep	Oct
G	G	G
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

### Telemetry

Decommuration Tables  
Data Integrity Test  
Software Lockdown  
Software Inventory  
Console Configuration  
Console Checkout

Aug	Sep	Oct
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

90



John F. Kennedy Space Center

## MSL Project Summary

## LAUNCH SERVICES PROGRAM

Mission	MSL
Launch Date	2009/09/15
Launch Vehicle	Atlas V
Launch Period Window	TBR/Time/Instant./dual daily
PPF	PHSF

	Aug	Sep	Oct
<b>OVERALL MISSION</b>	Y	Y	Y

MISSION MANAGEMENT

Observatory Status  
Manifest/Range  
Integrated Schedule  
ICD  
CDRLs (S/C & LSC)

	Aug	Sep	Oct
	Y	Y	Y
	G	G	G
	G	G	G
	G	G	G
	G	G	G

LAUNCH SITE

LSSP  
Customer Inputs  
PPF  
Launch Site Unique  
Spacecraft OPS

	Aug	Sep	Oct
	G	G	G
	G	G	G
	G	G	G
	G	G	G
	0	0	0

SAFETY & MISSION ASSURANCE

Mission Assurance  
Safety  
Quality  
Reliability

	Aug	Sep	Oct
	G	G	Y
	G	G	G
	G	G	Y
	G	G	G

ENGINEERING

Launch Vehicle  
Mission Specific  
Certification  
Mission Analysis  
ERS/ERB  
Launch PAD/GSE  
Mission Unique IV&V

	G	G	G
	G	G	Y
	G	G	G
	G	G	Y
	G	G	Y
	0	0	0

COMM & TELEMETRY

Communications  
Telemetry

	G	G	0
	0	0	0

BUSINESS

Budget  
Contracts

	G	G	G
	G	G	G

DOWNRANGE TELEMETRY

Ground Stations  
Deployables  
P-3/OTTR

	0	0	0
	0	0	0
	0	0	0

NUCLEAR

Launch Approval  
LV Data Books  
Security  
Radiation Safety  
Facility

	G	G	G
	G	G	G
	G	G	G
	G	G	G
	G	G	G

LEGEND

Proceeding on Plan  
Area of Concern  
Significant Problem  
Not Evaluated  
Not Applicable

G
Y
R
0
N/A

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

91



John F. Kennedy Space Center


## MSL - Open/Accepted Risks

### LAUNCH SERVICES PROGRAM

		Condition
RYG Trend	RiskID	Consequence
G	M0244	MSL mass growth has significantly decreased launch vehicle performance margins which are used to provide MSL with launch opportunity days and finite launch windows
		Increased probability of MSL missing the 2009 Mars launch opportunity.
Y	M0269	Lower Environmental Control System mission unique design has 50% margins at PDR timeframe.
		Inability to provide cooling for the MMRTG would delay mission.
Y	M0266	MSL spacecraft GN2 and battery cooling requirements remain undefined.
		LV engineering products and implementation may not meet milestones, or costs may be very high
Y		Firm critical ECS power supply fault tolerance requirements are not defined.
G	M0270	MSL target specification delivery may be late
		Atlas trajectory design may be delayed

P  
R  
C  
B  
  
C  
F  
  
C  
C  
C  
U  
R  
R  
E  
N  
C  
E

5  
91-  
100%  
4  
51-90%  
3  
11-50%  
2  
6-  
10%  
1  
1-5%



1 2 3 4 5  
IMPACT

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

92



John F. Kennedy Space Center

## MSL - Actions / Issues / Concerns

### LAUNCH SERVICES PROGRAM

There are no Actions.

Mission Summary Map	G/Y/R	ISSUES / CONCERNS	WI/ERS/Risk/ Problem	Open Date	Due Date
Engineering	Y	Additional requirements not captured in LSTO are resulting in unplanned task order. Items include: spacecraft 28v power, additional lightning suppression assembly requirements that are out of scope of original proposal.	WI	3/1/07	
Engineering	G	RP Tank Long Term Redesign	ERS-06-305	7/01/07	4/1/08
Engineering	Y	Lower Environmental Control System mission unique design has 50% margins at PDR timeframe.	MO269	9/1/07	12/01/07
Engineering	Y	MSL spacecraft GN2 and battery cooling requirements remain undefined.	MO266	9/01/07	12/01/07
Engineering	G	MSL target specification delivery may be late	MO270	9/1/07	3/1/08

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

93



John F. Kennedy Space Center

## MSL - Significant Events

### LAUNCH SERVICES PROGRAM

Accomplished	
Reduced mission NOA by \$500K at the request of the Project to fund HRS chiller procurement.	10/01/2007-10/12/2007
Delivery of test PLA to JPL	10/09/07-10/09/07

Planned	
Updated spacecraft mass received on September 15. Increase is to 4000 kg. Contract modification signed on 10/31/06. CDR baseline remains at 4000 kg. Risks still exist related to TPS and actuator design issues. Project has reduced this to a watch	09/15/2006-10/31/2007
ECS fault tolerance discussions and task continue following completion of TIM in July 2007. Task assignments for studies are in work. Evaluation is proceeding well with good support and execution. Next TIM planned for early November.	03/01/2007-12/31/2007
GN2 purge and battery cooling requirement continues to be worked by JPL. SOW continues to be refined. JPL has finally hired a principle engineer to coordinate these requirements across the spacecraft systems. Still incomplete and will require a Del	02/28/2007-10/31/2007
The next Coupled Loads Analysis cycle has been requested by JPL, moved up from mid-2008. Coordinating the delivery of s/c model inputs. Time history TA will again be required. TA has been ATP's. Initial results delivered to JPL.	07/13/2007-11/15/2007
A Delta MUPDR is required due to inadequate requirements definition in several areas at MUPDR. ULA, KSC, and JPL have several items to complete to prepare for a successful review. Tentatively planned for first week of December, pending closure of inp	09/13/2007-12/14/2007

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

94



John F. Kennedy Space Center

# MSL Mission Management

Tammy Harrington

## LAUNCH SERVICES PROGRAM

### Mission

### Launch Date

Orbit Requirement

### Launch Vehicle Class

### Launch Period Window

### PPF

Mass (kg)

PAD

MSL
2009/09/15
C3: 23-11 (max/min) km/sec^2
Atlas V
TBR/Time/Instant./dual daily
PHSF
4000kg
SLC 41



### ICD

Aug	Sep	Oct
G	G	G

There are no signed  
SCNs

There are no SCNs in  
Review

### Observatory Status

### Observatory Status

Schedule

Budget

Deliverables

Testing

ATLO

Instrument

Aug	Sep	Oct
Y	Y	Y
G	Y	Y
G	G	G
G	Y	Y
0	0	0
0	0	0
0	0	0

### Launch Vehicle Status

### Integrated Schedule

### CDRLs (S/C & LSC)

### Manifest/Range

Ground Stations

Deployables

P-3/OTTR

G	G	G
G	G	G
G	G	G
0	0	0
0	0	0
0	0	0

Mission Center:

Program:

PM

LVI

MM

IE

LSIM

PIM

MAM

MCE

MTE

JPL
Mars
Richard Cooke
Dave Woerner/Jim Colvin
Tammy Harrington
Jim Behling
John Hueckel
Randy Mizelle
Laura McDaniel
Marty Loughheed
Rolando Nieves

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

95



John F. Kennedy Space Center

## MSL - Engineering

Jim Behling

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>Launch Vehicle</b>	G	G	G
Payload Fairing	0	0	0
First Stage	0	0	0
Second Stage	0	0	0
Third Stage	0	0	0
Payload Attach Fitting	0	0	0
Other	0	0	0
<b>Mission Specific</b>	G	G	Y
<b>Certification</b>	G	G	G
<b>Mission Analysis</b>	G	G	Y
<b>ERS/ERB</b>	G	G	G
<b>Launch PAD/GSE</b>	G	G	Y
<b>Mission Unique IV&amp;V</b>	0	0	0

REQUIREMENT VERIFICATION STATUS	
NUMBER OF REQUIREMENTS	0
VERIFIED TO DATE	0

LAUNCH PAD / GSE MODS (IF APPLICABLE)
Lower PLF ECS
Access Platforms
VIF Level 5 Structural Support
Clean Enclosures
GN2 Purge Upgrades
Aeroshell ECS

MISSION UNIQUE STUDIES (IF APPLICABLE)
There are none.

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

96



John F. Kennedy Space Center

## MSL - Mission ERB Status

Jim Behling

### LAUNCH SERVICES PROGRAM

R/Y/G	ERS #	TITLE	ERB Req?		Board Held?			Closure		
			Y	N	Y	N	N/A	AI	ENG.	OCE
G	05-354	MSL IRD Review	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
G	06-370	MSL Mission Unique Requirements Review	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
O	06-371	MSL Mission Peculiar Design Review	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Y	06-372	MSL Mission Unique PDR	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
O	06-373	MSL Mission Unique CDR	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

97



John F. Kennedy Space Center

## MSL - Vehicle ERB Status

Jim Behling

### LAUNCH SERVICES PROGRAM

R/Y/G	ERS #	TITLE	ERB Req?		Board Held?			Closure		
			Y	N	Y	N	N/A	AI	ENG.	OCE
G	06-305	RP Tank Long Term Redesign	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
G	ERS-07-265	First Flight of Basotect/MA100 foam FAP	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

98



John F. Kennedy Space Center

## MSL - Launch Site

John Hueckel

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
<b>LSSP</b>	G	G	G

LSSP	Planned	Released
Preliminary	09/15/2008	
Baseline	03/16/2009	

	Aug	Sep	Oct
<b>CUSTOMER INPUTS</b>	G	G	G

DELIVERABLES	Aug	Sep	Oct
Security and Badging	G	G	G
Training and Personnel Cert	G	G	G
Contingency Plans	G	G	G
Safety LSIM	G	G	G
Radiation Control	G	G	G
Operational Plans	G	G	G

### UNIQUE REQUIREMENTS

	Aug	Sep	Oct
<b>LAUNCH SITE UNIQUE</b>	G	G	G
Planetary Protection Verification laboratory	G	G	G

	Aug	Sep	Oct
<b>PPF</b>	G	G	G
Trailer for Spin operations	G	G	G

Spacecraft OPS	Aug	Sep	Oct
	0	0	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

99



John F. Kennedy Space Center

## MSL - Business

Randy Mizelle

### LAUNCH SERVICES PROGRAM

**Budget**

**Contracts**

Aug	Sep	Oct
G	G	G
G	G	G

Milestone	Date
Milestone 1	6/30/06
Milestone 10	12/15/08
Milestone 11	3/15/09
Milestone 12	6/15/09
Milestone 13	9/15/09
Milestone 2	9/20/06
Milestone 3	4/02/07
Milestone 4	07/24/2007
Milestone 5	10/11/2007
Milestone 6	12/15/07
Milestone 7	3/15/08
Milestone 8	6/15/08
Milestone 9	9/15/08

<input type="checkbox"/>	Open Milestone Payment
<input type="checkbox"/>	Paid Milestone

Contract Status		
Launch Services		
Contract Mod	Number	Description
	NLSL-083	ATP Mission
	NLSL-091	S/C Mass & Backup Launch opportunity revisions, ATP of Mission Unique Services: 3- Interleaved Telemetry, 11- Mission Unique Flight Design and Analyses, 12 - External Access Platforms, 13 - VIF Level 5 Structural Support & Platform configuration, 14 - CI
	NLSL-094	ATP of Mission Uniqu Services 8.0 - Diode Assemblies & 9.0 - Enhanced PLA Cleaning & UV Inspection
	NLSL-098	3% Volume Buy Discount Application

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

100

There are no LD Contract Mods				
Task Assignments	Number	Description	Completion Date	Invoice Paid Date
	NLSB-199	Pre-ATP Trajectory	Cancelled	
	NLSL-053	Pre-ATP Trajectory	4/1/06	4/24/06
	NLSL-054	AV NEPA & Launch Approval SAR Databook support	12/22/2006	1/18/07
	NLSL-060	MUS 11 Pre-Authorization	12/31/2006	2/12/07
	NLSL-073	Separation Pointing Accuracy Evaluation	5/30/07	6/28/07
	NLSL-074	PDLC Interface Data Output Requests	4/30/07	05/16/2007
	NLSL-079	Early Integrated Thermal Analysis	10/31/2007	
	NLSL-080	28 Volt Power	07/30/2008	
	NLSL-081	Final Design Load Cycle (FDLC) Interface Data Output Requests	11/30/2007	
	NLSL-083	PECS As Backup to VIF ECS Feasibility Assessment	12/15/2007	
There are no PPF Contract Mods				
There are no Other Contract Mods				
	Issues			
G	Budget Watch Item - Receipt of FY08 funding during Continuing Resolution for December Milestone Payment have been received.			



John F. Kennedy Space  
Center

## MSL - Safety and Mission Assurance

Laura McDaniel

### LAUNCH SERVICES PROGRAM

Assurance Verification Areas	Status		Evidence of Completion			
	Complete	In Work		Aug	Sep	Oct
<b>Quality</b>				G	G	Y
Software / Hardware Problems	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Monitoring RP tank redesign/qual and AV-09 FIV anomaly investigation.	G	G	Y
Alerts	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	G	G	G
Audits/Inspections/Surveillances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues or concerns	G	G	G
Limited Life Items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No issues	G	G	G
<b>Reliability</b>				G	G	G
FMEA	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No significant issues.	G	G	G
Reliability Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No significant issues.	G	G	G
<b>Safety</b>				G	G	G
Requirements Definitions	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Tailoring in work.	G	G	G
Range Safety & Mission Flight Rules	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No significant issues.	G	G	G
Licenses/Use Authorizations	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No significant issues.	G	G	G
Safety Documentation	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Phase II S/C MSPSP review in work	G	G	G
Non-compliances	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No significant issues.	G	G	G
Contingency Planning	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No significant issues.	G	G	G
<b>Mission Assurance</b>				G	G	Y
Lessons Learned	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No significant issues.	G	G	G
First Flight/Mission Unique items	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Multiple mission unique items needing review.	G	G	G
Test/Qualification/Certification	<input type="checkbox"/>	<input checked="" type="checkbox"/>	RP-1 tank re-qualification in-work, Nothing significant has changed, this item should have remained yellow	G	G	Y
Mission Assurance Assessments	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No significant issues.	G	G	G
Risk Management	<input type="checkbox"/>	<input checked="" type="checkbox"/>	No significant issues.	G	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

102



John F. Kennedy Space Center

## MSL Comm & Telemetry

Marty Loughheed and Rolando Nieves

LAUNCH SERVICES PROGRAM

### Communications

Voice Comm  
Data Comm  
Networks  
Video Comm  
Timing  
RF Comm  
LSSP Comm Annex

Aug	Sep	Oct
G	G	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

### Telemetry

Decommuration Tables  
Data Integrity Test  
Software Lockdown  
Software Inventory  
Console Configuration  
Console Checkout

Aug	Sep	Oct
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0
0	0	0

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

103



John F. Kennedy Space Center

## MSL Nuclear

John Giles

### LAUNCH SERVICES PROGRAM

	Aug	Sep	Oct
Launch Approval	G	G	G
LV Data Books	G	G	G
Security	G	G	G
Radiation Safety	G	G	G
Facility	G	G	G

October 18, 2007

LSP Internal Use Only  
*Sensitive but unclassified*

104